Grantee: State of Wisconsin
Grant: B-08-DI-55-0001
October 1, 2012 thru December 31, 2012 Performance Report
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Grant Number: Obligation Date: Award Date:

B-08-DI-55-0001 11/25/2009 11/25/2009

Grantee Name: Contract End Date: Review by HUD:
State of Wisconsin Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$115,526,899.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$0.00

Total Budget:
$115,526,899.00

Disasters:

Declaration Number
No Disasters Found

Narratives

Disaster Damage:

In June and July of 2008, numerous counties in Southern Wisconsin experienced heavy rain, hail, and damaging winds that resulted in record
flooding. Supercell thunderstorms and sustained rainfall of two inches per hour in some areas caused flash flooding. Recurring rains over an
extended period added more water to already flooded areas causing road closures, mudslides, and washouts. High winds, rotating wall
clouds, and tornadoes added to the destruction and damage. Sandbagging held back the water in some areas, but was not enough in others.
Evacuations were implemented. When the rains and severe weather finally subsided, five all time river cresting records were set and many
others were at or near record levels. Thirty one of Wisconsin&rsquos 72 counties were declared as Presidential disaster areas. Residents of
all but one (Lafayette) of the declared counties are eligible for FEMA Individual Assistance to help with housing repair costs. Almost 41,000
households registered with FEMA. FEMA estimates indicate that the IA unmet need exceeds $92 million. There is a significant gap between
flood repair costs and the assistance that could be provided through FEMA, insurance and alternative sources. Communities in all but one
(Manitowoc) of the declared counties are eligible for FEMA&rsquos Public Assistance Program. FEMA assistance can provide up to 75% of
the cost of the repair of public infrastructure. The State has estimated that there is $40 million in total unmet infrastructure needs to provide the
required match for FEMA&rsquos Public Assistance Program.

Recovery Needs:

The following are some of the estimated impacts and recovery needs compiled by the Wisconsin Recovery Task Force in just the business,
housing, and infrastructure categories. (The full Wisconsin Recovery Task Force Report to the Governor (Nov. 2008) is available at:
http://rtf.wi.gov/LinkClick.aspx?fileticket=Bix1qlkAtVg%3d&tabid=36&mid=481.) Economic and Business &bull $400 million of crop losses with
low-lying farm field hardest hit. &bull Significant percentage of fresh vegetable and organic farms impacted. &bull 38 counties designated
eligible for USDA assistance by the Secretary of Agriculture in October 2008. &bull $260 million in unmet business needs estimated for more
than 5,200 businesses &bull that applied to SBA for loans. &bull $7.0 million in damages to Tyson Foods in Jefferson. Forced to cut production
&bull resulting in the loss of 200 permanent positions. &bull $1.5 million in damages to Evonik Goldschmidt Corporation. Forced to cease &bull
production for nearly a month. &bull 1,777 workers laid off in July due to plant closures. &bull 71% increase in initial claims for unemployment
insurance; initial clams increased by over 31,500 from May through July 2008. &bull 75% decline in tourism revenues in certain disaster areas.
&bull $20 million lost business in Lake Delton, a popular tourist destination, after a breached embankment drained the lake (and washed away
several houses). Housing &bull Over $92 million unmet housing needs for the almost 41,000 households registered with FEMA. &bull
$12,189,774 in 1,364 claims filed with the National Flood Insurance Program. &bull $36.5 million in SBA loans approved for 1,733 individuals.
&bull Publicly financed multifamily and elderly affordable housing stock received limited flood damages. &bull $46.7 million in housing
assistance provided by FEMA (includes rental assistance, minimal repair grants, and replacement). &bull $51 million needed to acquire 345
substantially damaged properties in 24 targeted communities. Infrastructure &bull $40.0 million in total unmet infrastructure needs to provide
the required state and local match for FEMA&rsquos Public Assistance Program. &bull 844 local, county, state and private non-profit
organizations have applied for the Public Assistance Program. &bull WisDOT estimates $30 million in damages to On-System Roads and
Bridges. &bull $20.5 million in County/Local Routes (non-federal aid roads). &bull $5.6 million in claims for municipal buildings have been
submitted to the Office of the Insurance Commissioner. &bull $17.5 million in damages to publicly owned dams. &bull $2.5 million of damages
to privately owned dam structures. &bull $25.0 million for municipally owned Water Supply Systems and Wastewater Treatment Plants. &bull
$3.3 million for DNR owned Natural Resource Facilities (State Parks, trails, and forests, wildlife management areas, marshes, boat access
facilities, endangered resource areas, fishery facilities, and restoration projects)

Overall This Report Period To Date
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Total Projected Budget from All Sources
Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

N/A
$98,632,480.00
$5,171,955.93

$6,363,333.61
$6,363,333.61

$0.00
$0.00

Program Income Drawdown
Program Income Received
Total Funds Expended

Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets
Activity Type
Affordable Rental Housing (KRW and lke Grants

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

$22,742,553.07

Required

$0.00
$17,329,034.85
$23,105,379.80
$5,776,344.95

$113,584,209.08
$113,584,209.08

$81,733,893.96

$81,032,953.73
$81,032,953.73

$0.00

$0.00
$75,700,453.86
$29,974.54

Target
$12,939,012.69

Target
$57,763,449.50

To Date
64.06%
67.12%

$29,974.54
$0.00
$5,406,002.88
$981,496.88

Actual
$14,856,672.00

Actual
$68,394,679.89

To date, the Department has committed $114,726,744 (99.3%) and expended $81,079,402 (70%) of CDBG-lke
Disaster Recovery funds for flood related activities. 59.2% of CDBG DR-Ike activities qualify for the LMI national
objective benefit. The Departments $14.8M of Affordable Rental Housing projects exceed the $11.2M minimum
threshold established for CDBG-Ike allocation. DREF activity obligations and expenditures continue to exceed
minimum targets amounts. Two former CDBG experienced staff continue as limited term employees to assist
permanent staff with project close outs and reporting for the Emergency Assistance/Disaster Recovery program.

Project Summary

Project #, Project Title

Program Funds

This Report Period

To Date

Project Funds

Drawdown Budgeted
15, Strategic Planning $0.00 $711,296.00
IKE 1, Bucket Hsg Rehab $38,751.00 $5,895,470.00

Program Funds
Drawdown

$5,428.00
$4,813,144.28
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IKE 10, Bucket Floodplain Mapping ULN
IKE 11, Bucket Business Assistance LMI
IKE 12, Bucket Business Assistance ULN
IKE 13, Administration

IKE 14, Housing Buyout

IKE 2, Bucket Aff Rental Hsg

IKE 3, Bucket Pub Inf/Fac LMI

IKE 4, Bucket Pub Inf/Fac ULN

IKE 5, Bucket Mitigation LMI

IKE 6, Bucket Mitigation ULN

IKE 7, Bucket Acq and Demo LMI

IKE 8, Bucket Acq and Demo ULN

$250,271.00
$354,337.00
$624,603.00
$55,961.61
$244,000.00
$1,009,509.00
$667,436.00
$350,417.00
$537,034.00
$261,755.00
$1,969,259.00
$0.00

$4,937,603.00
$8,375,915.00
$14,514,125.00
$1,789,295.00
$2,294,000.00
$14,883,874.00
$13,077,366.00
$10,537,000.00
$13,300,000.00
$11,701,800.00
$10,640,000.00
$2,069,000.00

$4,346,260.00
$5,289,687.40
$10,406,488.28
$981,496.88
$1,232,700.00
$10,898,374.00
$11,620,012.59
$6,909,447.00
$11,020,305.69
$5,669,316.00
$5,884,199.61
$1,956,094.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

A/D and relocation of high hazard dwellings damaged by the flood.

Location Description:

Vernon County

Activity Progress Narrative:

HIADL7051 VERNON CO A/D HSG
VERNON CO A/D HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2012 To Date

N/A $1,473,000.00
$0.00 $1,473,000.00
$232,183.00 $831,114.00
$232,183.00 $831,114.00
$232,183.00 $831,114.00
$0.00 $0.00

$0.00 $0.00
$232,183.00 $831,114.00
$232,183.00 $831,114.00
$0.00 $0.00

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected

Total Total
2 4/10
0 230499/125300

5
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This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 1 1 2
# Owner Households 1 1 2
Activity Locations
Address City County
E8671A State Highway 56 Virogua
E3803 County Trunk Highway O Viroqua

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
4/10

4/10

Cumulative Actual Total / Expected

Low Mod
1/5 3/5
1/5 3/5

State
Wisconsin
Wisconsin

Total Low/Mod%

4/10 100.00
4/10 100.00
Zip Status / Accept

54665-7114 Match/Y

54665- Not Validated / N

Amount

Community Development Systems
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Grantee Activity Number: HIADL7061 RICHLAND CO. A/D VIOLA

Activity Title: RICHLAND CO. A/D VIOLA

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 7 Bucket Acqg and Demo LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $46,405.00

Total Budget $0.00 $46,405.00

Total Obligated $0.00 $46,405.00

Total Funds Drawdown $0.00 $46,405.00
Program Funds Drawdown $0.00 $46,405.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $36,480.00 $46,405.00

RICHLAND CO $36,480.00 $46,405.00
Match Contributed $0.00 $0.00

Activity Description:

Funds to demolish a flood-damaged building in Viola, WI.

Location Description:
Viola. WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 0/1
Activity funds eligible for DREF (lke 0 9825/20000
7
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

HIADL7111 KENOSHA CO. ACQ/DEMO/RELOCATE
KENOSHA CO. ACQ/DEMO/RELOCATE

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

KENOSHA

Oct 1 thru Dec 31, 2012 To Date
N/A $320,108.00
$320,108.00 $320,108.00
$5,991.00 $176,797.00
$5,991.00 $176,797.00
$5,991.00 $176,797.00
$0.00 $0.00

$0.00 $0.00
$175,847.00 $176,797.00
$175,847.00 $176,797.00
$0.00 $0.00

Acquisition, demolition, and relocation of low-income households from homes substantially damaged during the flood event.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

This Report Period

Total
0

0

Cumulative Actual Total / Expected
Total
1/8

Cumulative Actual Total / Expected
Total
1/8

1/8

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/4 0/4 1/8 100.00
1/4 0/4 1/8 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

HIADL8061 SAUK CO. A/D LMI HSG
SAUK CO. A/D LMI HSG

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $808,800.00
$808,800.00 $808,800.00
$118,951.00 $469,151.00
$118,951.00 $469,151.00
$118,951.00 $469,151.00
$0.00 $0.00

$0.00 $0.00

$0.00 $36,000.00
$0.00 $0.00

A/D of low to moderate income housing units that have been identified as part of the Lake Redstone Buyout Project.

Location Description:
Sauk County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 0

11

Cumulative Actual Total / Expected
Total
3/5

36000/808800

Cumulative Actual Total / Expected
Total
3/5

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 3/5

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/5 0/0 0/5 0
# Owner Households 0 0 0 0/5 0/0 0/5 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:

HIADL8101 ROCK CO. A/D OF RESIDENT
PROPERTIES
ROCK CO. A/D OF RESIDENT PROPERTIES

Activity Status:

Under Way

Project Title:

Bucket Acqg and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $440,245.00
$440,245.00 $440,245.00
$0.00 $255,600.00
$0.00 $25,571.61
$0.00 $25,571.61
$0.00 $0.00

$0.00 $0.00

$0.00 $25,571.61
$0.00 $25,571.61
$0.00 $0.00

Acquisition and demolition of three flood-damaged properties along the Rock River in Fulton Township an LMI community.

Location Description:

Fulton Township

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total
1 3/3
0 25508/440245
This Report Period Cumulative Actual Total / Expected
Total Total
13
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# of Housing Units 1 3/3
# of Singlefamily Units 1 3/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 3/2 0/1 3/3 100.00
# Owner Households 1 0 1 3/2 0/1 3/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY
Walworth County
Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:

Walworth County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 0

15

HIADL8131 WALWORTH CO ACQ DEMO
WALWORTH CO ACQ DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
Walworth County

Oct 1 thru Dec 31, 2012 To Date
N/A $220,927.00
$220,927.00 $220,927.00
$0.00 $157,199.00
$0.00 $157,119.00
$0.00 $157,119.00
$0.00 $0.00

$0.00 $0.00
$51,700.00 $157,119.00
($105,419.00) $0.00
$157,119.00 $157,119.00
$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
157119/220927

Cumulative Actual Total / Expected
Total
0/3

Community Development Systems
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 0/3 0/0 0/3 0

0 0/3 0/0 0/3 0

0 0/0 0/0 0/0 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LA FARGE

Match Contributed

Activity Description:

HIADL8161 LA FARGE A/D/IR (R)
LA FARGE A/DIR (R)

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

LA FARGE

Oct 1 thru Dec 31, 2012 To Date
N/A $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $243,000.00
$0.00 $0.00

$0.00 $0.00
$71,500.00 $243,000.00
$71,500.00 $243,000.00
$0.00 $0.00

Acqusition of redisidental propoerties damaged by the disaster.

Location Description:

La Farge, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

Activity funds eligible for DREF (lke

# of Housing Units

This Report Period Cumulative Actual Total / Expected

Total Total
0 1/6
0 18000/268000

This Report Period Cumulative Actual Total / Expected
Total Total

0 1/6

17
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 1/6

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/4 1/2 1/6 100.00
# Owner Households 0 0 0 0/4 1/2 1/6 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

18
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Grantee Activity Number: HIADL820 1

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

Acquisition, demolition, and relocation of low-income households fro

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
Activity funds eligible for DREF (lke 0

This Report Period
Total

# of Housing Units 0

19

WEST ALLIS ACQ DEMO

WEST ALLIS ACQUSITION & DEMO

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
WEST ALLIS

Oct 1 thru Dec 31, 2012 To Date

N/A $1,247,000.00
$1,247,000.00 $1,247,000.00
$2,249.00 $997,028.00
$2,249.00 $997,028.00
$2,249.00 $997,028.00
$0.00 $0.00

$0.00 $0.00
$2,249.00 $997,028.00
$2,249.00 $997,028.00
$0.00 $0.00

m homes substantially damaged during the flood event.

Cumulative Actual Total / Expected
Total
6/6

1980851/12470

Cumulative Actual Total / Expected
Total
11/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
4/3 2/3 6/6 100.00
4/3 2/3 6/6 100.00

Amount

20
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:

Acg/Demo of two LMI flood damaged homes.

Location Description:
DANE COUNTY

Activity Progress Narrative:

HIADL8353 DANE CO. A/D ALBION
DANE CO. A/D ALBION

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
2

This Report Period
Total
2

2

21

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Dane County

Oct 1 thru Dec 31, 2012 To Date
N/A $245,290.00
$0.00 $245,290.00
$0.00 $245,290.00
$0.00 $245,290.00
$0.00 $245,290.00
$0.00 $0.00

$0.00 $0.00

$0.00 $245,290.00
$0.00 $245,290.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
268 Hwy 106

266 Hwy 106

Mod
0

0

City
Edgerton
Edgerton

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
11 0/1
11 0/1

State
Wisconsin
Wisconsin

Total Low/Mod%

1/2 100.00
1/2 100.00
Zip Status / Accept
53534- No Match / N
53534- No Match / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

IKE 7

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

MILWAUKEE, CITY
Match Contributed

Activity Description:

HIADL8512 MILWAUKEE, CITY KK RIVER A/D
MILWAUKEE, CITY KK RIVER A/D

Activity Status:

Under Way

Project Title:

Bucket Acq and Demo LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2012 To Date

N/A
$3,988,000.00

$1,609,885.00
$1,609,885.00

$1,609,885.00
$0.00

$0.00
$0.00
$0.00

$0.00

$3,988,000.00
$3,988,000.00
$1,609,885.00
$1,609,885.00

$1,609,885.00
$0.00

$0.00
$0.00
$0.00

$0.00

Acquisition and demolition of flood damaged homes in the Kinnickinnic River project area (LMI benefit).

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

This Report Period
Total
17
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Cumulative Actual Total / Expected
Total
17/20
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 13 4 17
# Owner Households 13 4 17

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

13/10 4/10 17/20 100.00

13/5 4/5 17/10 100.00
Amount
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Grantee Activity Number: HIADU8171 SPRING GREEN, TOWN A/D
Activity Title: SPRING GREEN, TOWN A/D

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

IKE 8

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SPRING GREEN

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Acq and Demo ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SPRING GREEN

Oct 1 thru Dec 31, 2012 To Date
N/A $125,000.00
$125,000.00 $125,000.00
$0.00 $125,000.00
$0.00 $125,000.00
$0.00 $125,000.00
$0.00 $0.00

$0.00 $0.00
$23,358.00 $125,000.00
$23,358.00 $125,000.00
$0.00 $0.00

This activity acquires land and easements to complete the Big Hollow Flood Control Project previously funded with Midwest
Supplemental monies. This activity protects local residents, businesses, and the Tri-County Airport from future high hazard

flood waters.

Completing the Flood Control Project is critically important for public health and safety. The Project has area wide benefit.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIADU8631 WATERLOO A/D

Activity Title: WATERLOO A/D OF TEN BLDG

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 8 Bucket Acq and Demo ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need Waterloo

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $364,000.00

Total Budget $364,000.00 $364,000.00

Total Obligated $0.00 $251,094.00

Total Funds Drawdown $0.00 $251,094.00
Program Funds Drawdown $0.00 $251,094.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $251,094.00 $251,094.00

Waterloo $251,094.00 $251,094.00
Match Contributed $0.00 $0.00

Activity Description:
Acquisition and demolition of ten damaged, and now vacant, buildings located in the floodplain. These buildings are a safety
hazard.

Location Description:
WATERLOO, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIAH7061 RICHLAND CO. AFF RENTAL HSG

Activity Title: RICHLAND CO. AFF RENTAL HSG

Activitiy Category: Activity Status:

Affordable Rental Housing (KRW and Ike Grants Only) Under Way

Project Number: Project Title:

IKE 2 Bucket Aff Rental Hsg

Projected Start Date: Projected End Date:

06/08/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $111,299.00

Total Budget $0.00 $111,299.00

Total Obligated $0.00 $111,299.00

Total Funds Drawdown $0.00 $111,299.00
Program Funds Drawdown $0.00 $111,299.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,681.90 $111,299.00

RICHLAND CO $1,681.90 $111,299.00
Match Contributed $0.00 $0.00

Activity Description:

Housing rehab rental properties damaged by 2008 flooding, all occupiants are LMI.

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 8/10
# of Multifamily Units 0 8/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/5 3/5 8/10 100.00
5/5 3/5 8/10 100.00
Amount
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Grantee Activity Number: HIAH826 1 BEAVER DAM AFF HSG
Activity Title: BEAVER DAM AFF HSG CONV PROJ

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BEAVER DAM

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

BEAVER DAM

Oct 1 thru Dec 31, 2012 To Date

N/A $1,825,191.00
$1,825,191.00 $1,825,191.00
$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $1,822,049.00
$0.00 $0.00

$0.00 $0.00
$380,609.00 $1,822,049.00
$380,609.00 $1,822,049.00
$0.00 $0.00

Conversion of the Beaver Dam Cotton Mill Building into 34 affordable industrial loft-style apartments. Occupanst of the units
must have incomes at 80% or below of the CMI limits as defined by HUD for Dodge Co, adjusted for family size.

Location Description:

Beaver Dam

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
6/34

6/34
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/15 5/19 10/34 90.00

4/15 5/19 10/34 90.00
Amount
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Grantee Activity Number: HIAH8271 GAYS MILLS AFF RENT HSG
Activity Title: GAYS MILLS AFF RENT HSG

Activitiy Category:
Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:
IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod GAYS MILLS

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $948,211.00

Total Budget $948,211.00 $948,211.00

Total Obligated $0.00 $948,211.00

Total Funds Drawdown $0.00 $948,211.00
Program Funds Drawdown $0.00 $948,211.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($30,300.00) $948,211.00

GAYS MILLS ($30,300.00) $948,211.00
Match Contributed $0.00 $0.00

Activity Description:
Construction of 10 affordable housing units in new development. All occupants of the rental units will have incomes at 80% or
below the County Median Income.

Location Description:

Gays Mills

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 10/10
# of Singlefamily Units 0 10/10
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
6/8 4/2 10/10 100.00
6/8 4/2 10/10 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)

Project Number:

IKE 2

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fond du Lac, City of
Match Contributed

Activity Description:

Rehab of flood damaged Calument Apartments. All occupants of the rental units will have incomes at 80% or below the County

Median Income.

Location Description:
Fond du Lac, Wi

Activity Progress Narrative:

HIAH8301 FOND DU LAC, CITY AFF RENTAL HSG
CITY OF FOND DU LAC AFF RENTAL HSG

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Fond du Lac, City of

Oct 1 thru Dec 31, 2012

To Date

N/A $3,238,700.00
$3,238,700.00 $3,238,700.00
$0.00 $2,979,560.00
$373,373.00 $2,979,560.00
$373,373.00 $2,979,560.00
$0.00 $0.00

$0.00 $0.00

$2,197,485.00
$2,197,485.00

$0.00

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low

$2,979,560.00
$2,979,560.00

$0.00

Total
27/12

Cumulative Actual Total / Expected
Mod
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/6 3/6 24/12 100.00
21/6 3/6 24/12 100.00
Amount
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Grantee Activity Number: HIAH8331 MILWAUKEE, AFF RENTAL HSG SITE Il
Activity Title: MILWAUKEE, AFF RENTAL HSG SITE 1lI

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2012 To Date
N/A $889,371.00
$889,371.00 $889,371.00
$0.00 $852,511.00
$0.00 $852,511.00
$0.00 $852,511.00
$0.00 $0.00

$0.00 $0.00
($655,733.00) $852,511.00
($655,733.00) $852,511.00
$0.00 $0.00

Construction of affordalable rental units at two different sites. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Milwaukee, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
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Cumulative Actual Total / Expected
Total
4/15

4/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

9/10 19/5 28/15 100.00

9/10 19/5 28/15 100.00
Amount
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Grantee Activity Number: HIAH8333 MILWAUKEE, CITY RENT HSG AUTUMN

WEST
Activity Title: MILWAUKEE, CITY RENT HSG AUTUMN WEST
Activitiy Category: Activity Status:
Affordable Rental Housing (KRW and Ike Grants Only) Under Way
Project Number: Project Title:
IKE 2 Bucket Aff Rental Hsg
Projected Start Date: Projected End Date:
06/05/2008 12/31/2014
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
Low/Mod MILWAUKEE, CITY
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $1,494,000.00
Total Budget $1,494,000.00 $1,494,000.00
Total Obligated $0.00 $740,463.00
Total Funds Drawdown $443,548.00 $740,463.00
Program Funds Drawdown $443,548.00 $740,463.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $296,915.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of afforable renter units damaged by the 2008 diaster.

Location Description:
MILWAUKEE, CITY RENT HSG AUTUMN WEST

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
HSG (2)
Activity Title:

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIAH8721 GAYS MILLS AFFORDABLE RENTAL

GAYS MILLS AFFORDABLE RENTAL HSG (2)

Bucket Aff Rental Hsg
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Oct 1 thru Dec 31, 2012

N/A

$994,000.00
$191,075.00
$191,075.00

$191,075.00
$0.00

$0.00
$191,075.00
$191,075.00

$0.00

To Date
$994,000.00

$994,000.00

$982,989.00
$982,989.00

$982,989.00
$0.00

$0.00
$982,989.00
$982,989.00

$0.00

Construction of affordable housing units in new development. All occupants of the rental units will have incomes at 80% or

below the County Median Income.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 1
# of Multifamily Units 1
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Cumulative Actual Total / Expected
Total
6/15

6/15
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 1 1
# Renter Households 0 1 1

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
2/5 4/10 6/15 100.00
2/5 4/10 6/15 100.00

Amount
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Grantee Activity Number: HIAH8722 GAYS MILLS RENTAL HSG
ELEVATIONS
Activity Title: GAYS MILLS RENTAL HSG ELEVATIONS

Activitiy Category:

Affordable Rental Housing (KRW and Ike Grants Only)
Project Number:

IKE 2

Projected Start Date:

06/08/2008

Benefit Type:

Activity Status:

Under Way

Project Title:

Bucket Aff Rental Hsg

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Gays Mills

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $400,000.00

Total Budget $400,000.00 $400,000.00

Total Obligated $1,513.00 $1,513.00

Total Funds Drawdown $1,513.00 $1,513.00
Program Funds Drawdown $1,513.00 $1,513.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,513.00 $1,513.00

Gays Mills $1,513.00 $1,513.00
Match Contributed $0.00 $0.00

Activity Description:

To elevate existing rental housing units damaged by the disaster as a means of flood proofing.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

43

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL7061 RICHLAND CO BIZ ASSIST
Activity Title: RICHLAND CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

Acqg/buyout of business (radio station) from flood prone area.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $481,000.00
$481,000.00 $481,000.00
$0.00 $480,845.00
$0.00 $480,844.40
$0.00 $480,844.40
$0.00 $0.00

$0.00 $0.00
$2,250.00 $480,844.40
$2,250.00 $480,844.40
$0.00 $0.00

This Report Period

Total
# of Properties 0
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Cumulative Actual Total / Expected
Total
1/1

24/0
480844/481000
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIBAL7062 RICHLAND CO. BIZ ASSIST
Activity Title: RICHLAND CO. BIZ ASSIST

Activitiy Category:
Econ. development or recovery activity that creates/retains jobs

Project Number:

Activity Status:
Under Way
Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod RICHLAND CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $250,000.00

Total Budget $250,000.00 $250,000.00

Total Obligated $0.00 $245,713.00

Total Funds Drawdown $0.00 $245,713.00
Program Funds Drawdown $0.00 $245,713.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $172,030.00 $245,713.00

RICHLAND CO $172,030.00 $245,713.00
Match Contributed $0.00 $0.00

Activity Description:

Business assistance to correct health (mold, plumbing) and safety (structural, electrical wiring) issues for flood damaged
businesses as well as replacing destroyed equipment and replacing lost inventory for businesses located in Viola and Lone
Rock

Location Description:
Richland Co.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 2/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIBAL7071 GAYS MILLS BIZ ASSIST

Activity Title: GAYS MILLS BIZ ASSIST

Activitiy Category: Activity Status:

Acquisition - buyout of non-residential properties Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod GAYS MILLS

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $2,700,000.00

Total Budget $2,700,000.00 $2,700,000.00

Total Obligated $45,500.00 $2,113,550.00

Total Funds Drawdown $0.00 $2,068,050.00
Program Funds Drawdown $0.00 $2,068,050.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,266,728.00

GAYS MILLS $0.00 $1,266,728.00
Match Contributed $0.00 $0.00

Activity Description:

Funds will be used to relocate businesses damaged by the floods to the new business park located outside of the floodplain.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 1 3/15
Activity funds eligible for DREF (lke 0 993449/150000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL7101 GREEN CO BIZ ASSIST

Activity Title: GREEN CO BIZ ASSIST

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Low/Mod Green County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $262.00

Total Budget $262.00 $262.00

Total Obligated $0.00 $262.00

Total Funds Drawdown $0.00 $262.00
Program Funds Drawdown $0.00 $262.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $262.00 $262.00

Green County $262.00 $262.00
Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly related to the flooding.

Location Description:

Green County, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8011 COLUMBIA CO. BIZ ASSIST

Activity Title: COLUMBIA CO. WEST PT. BUSINESS
ASSISTANCE

Activitiy Category:
Acquisition - buyout of non-residential properties
Project Number:

Activity Status:
Under Way
Project Title:

IKE 11 Bucket Business Assistance LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $267,820.00

Total Budget $0.00 $267,820.00

Total Obligated $431.00 $246,831.00

Total Funds Drawdown $430.00 $246,830.00
Program Funds Drawdown $430.00 $246,830.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Provide business assistance to the city of West Point an LMI community to help businesses relocate from flood prone area.

Location Description:
West Point, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8012 COLUMBIA CO LMI BUSINESS ASSIST
Activity Title: COLUMBIA CO LMI BUSINESS ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $614,800.00
$614,800.00 $614,800.00
$19,352.00 $264,946.00
$19,352.00 $264,946.00
$19,352.00 $264,946.00
$0.00 $0.00

$0.00 $0.00
$19,352.00 $264,946.00
$19,352.00 $264,946.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster. All businesses are LMI.

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/6

Mod Total Low/Mod%
32/0 44/6 72.73
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIBAL8061 SAUK CO BIZ ASSIST LAKESIDE

FOODS

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Direct ( Person )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

SAUK CO BIZ ASSIST LAKESIDE FOODS

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012

N/A
$0.00

$301,511.00
$301,511.00

$301,511.00
$0.00

$0.00
$0.00

$0.00

To Date
$1,129,883.00

$1,129,883.00

$1,067,848.00
$1,067,848.00

$1,067,848.00
$0.00

$0.00
$0.00

$0.00

BUSINESS ASSISTANCE TO BUILD A FLOODWALL AND PROTECT LAKESIDE FOODS AN LMI EMPLOYER.

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

# of Businesses

This Report Period
Total
0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAL8111 IOWA CO BIZ ASSIST
Activity Title: IOWA CO BIZ ASSIST

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 11

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $750.00
$750.00 $750.00
$0.00 $750.00
$0.00 $750.00
$0.00 $750.00
$0.00 $0.00
$0.00 $0.00
$250.00 $750.00
$250.00 $750.00
$0.00 $0.00

Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can

be directly attributed to the disaster.

Location Description:

lowa Co

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 11

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

HIBAL8511 MILWAUKEE, CITY BIZ. ASSIST MIT
MILWAUKEE, CITY BIZ. ASSIST MIT

Activity Status:

Under Way

Project Title:

Bucket Business Assistance LMI
Projected End Date:

12/31/2014

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2012 To Date

N/A $1,350,000.00
$1,350,000.00 $1,350,000.00
$33,044.00 $33,044.00
$33,044.00 $33,044.00
$33,044.00 $33,044.00
$0.00 $0.00

$0.00 $0.00
$33,044.00 $33,044.00
$33,044.00 $33,044.00
$0.00 $0.00

BIZ. ASSIST TO MITIGATE FUTURE DAMAGE TO BUSINESSES.

Location Description:
MILWAUKEE, CITY

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8011 COLUMBIA CO. BIZ ASSIST FARMS

Activity Title: COLUMBIA CO. FARM BIZ. ASSIST FARMS

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $990,000.00

Total Budget $0.00 $990,000.00

Total Obligated $53,158.00 $211,863.00

Total Funds Drawdown $53,158.00 $211,863.00
Program Funds Drawdown $53,158.00 $211,863.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $158,705.00

Match Contributed $0.00 $0.00

Activity Description:

Reimburse farmers for loss of revenue related to crop damage.

Location Description:

Columbia County, WI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

63

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8012 COLUMBIA CO ULN BIZ. ASSISTANCE
Activity Title: COLUMBIA CO ULN BIZ. ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $777,600.00
$777,600.00 $777,600.00
$88,365.00 $91,191.00
$88,365.00 $91,191.00
$88,365.00 $91,191.00
$0.00 $0.00

$0.00 $0.00
$91,191.00 $91,191.00
$91,191.00 $91,191.00
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU806 1 SAUK CO BIZ ASSIST

Activity Title: SAUK COUNTY BIZ ASSISTANCE

Activitiy Category: Activity Status:

Econ. development or recovery activity that creates/retains jobs Under Way

Project Number: Project Title:

IKE 12 Bucket Business Assistance ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( Person)

National Objective: Responsible Organization:

Urgent Need SAUK CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,475,663.00

Total Budget $3,475,663.00 $3,475,663.00

Total Obligated $0.00 $3,288,850.00

Total Funds Drawdown $0.00 $3,288,850.00
Program Funds Drawdown $0.00 $3,288,850.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $895,641.00 $3,288,850.00

SAUK CO $895,641.00 $3,288,850.00
Match Contributed $0.00 $0.00

Activity Description:
Repair and replacement of buildings occupied by a business, equipment, and reimbursement for the loss fo revenue that can
be directly attributed to the disaster

Location Description:
SAUK COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Businesses 0 18/20
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 355/20 0.00
Amount
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Grantee Activity Number: HIBAU814 1 JEFFERSON CO BIZ ASST
Activity Title: JEFFERSON CO BUSINESS ASSISTANCE

Activitiy Category:

Acquisition - buyout of non-residential properties
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

Acqg/Relocate of businesses out of high flood prone area.

Activity Status:

Under Way
Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

JEFFERSON CO

Oct 1 thru Dec 31, 2012 To Date

N/A $3,250,000.00
$3,250,000.00 $3,250,000.00
$0.00 $1,633,998.08
$425,793.00 $1,633,998.08
$425,793.00 $1,633,998.08
$0.00 $0.00

$0.00 $0.00
$798,019.00 $1,633,998.08
$798,019.00 $1,633,998.08
$0.00 $0.00

Repair and replacement of buildings occupied by businesses, equipment, and reimbursement for lost revenue that can be

directly attributed to the disaster.

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Businesses 0
Activity funds eligible for DREF (lke 0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 3/20 0.00
Amount
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Grantee Activity Number:
Activity Title: SPRING GREEN, TN A/D HOTEL

Activitiy Category: Activity Status:
Under Way

Project Title:

Acquisition - buyout of non-residential properties

Project Number:

IKE 12 Bucket Business Assistance ULN

Projected Start Date:
06/05/2008

Projected End Date:
12/31/2011

Benefit Type:
Direct ( Person)

National Objective:
Urgent Need

Responsible Organization:
SPRING GREEN

Overall Oct 1 thru Dec 31, 2012

Total Projected Budget from All Sources N/A

Total Budget $500,000.00

Total Obligated $14,661.00

Total Funds Drawdown $14,661.00
Program Funds Drawdown $14,661.00
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $243,921.00

SPRING GREEN $243,921.00
Match Contributed $0.00

Activity Description:

Acg/Demo. of flood damaged hotel.

Location Description:
SPRING GREEN, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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HIBAU8171 SPRING GREEN, TN A/D HOTEL

Completed Activity Actual End Date:

To Date
$500,000.00
$500,000.00

$243,921.00
$243,921.00

$243,921.00
$0.00

$0.00
$243,921.00
$243,921.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIBAU8193 JANESVILLE EVONIK BUSINESS
ASSISTANCE
Activity Title: JANESVILLE EVONIK BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2012 To Date
N/A $70,362.00
$0.00 $70,362.00
$0.00 $70,362.00
$0.00 $70,362.00
$0.00 $70,362.00
$0.00 $0.00
$0.00 $0.00
$69,735.00 $70,362.00
$69,735.00 $70,362.00
$0.00 $0.00

Repair to dam and streambank damnaged by the 2008 disaster to mitigate future disasters to the Evionk Degussa to protect the

business.

Location Description:

Janeville, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIBAU820 1 WEST ALLIS BIZ ASST
Activity Title: WEST ALLIS BUSINESS ASSISTANCE

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs
Project Number:

IKE 12

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( Person)

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Business Assistance ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WEST ALLIS

Oct 1 thru Dec 31, 2012 To Date

N/A $3,559,000.00
$3,559,000.00 $3,559,000.00
$42,626.00 $3,377,079.00
$42,626.00 $3,377,079.00
$42,626.00 $3,377,079.00
$0.00 $0.00

$0.00 $0.00
$42,626.00 $3,377,079.00
$42,626.00 $3,377,079.00
$0.00 $0.00

Repair and replacement of the building occupied by the business, equipment, and reimbursement for the loss of revenue that

can be directly attributed to the disaster.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Businesses 0
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Cumulative Actual Total / Expected
Total
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/0 0/20 0

Amount

76

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
STATE OF WISCONSIN

Match Contributed

Activity Description:

HIDADMO1
STATE ADMINISTRATION

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

06/30/2014

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WISCONSIN

Oct 1 thru Dec 31, 2012 To Date

N/A

$1,351,000.00

$1,351,000.00 $1,351,000.00
$0.00 $750,000.00
$34,394.68 $720,516.25
$34,394.68 $720,516.25
$0.00 $0.00

$0.00 $0.00
$350,582.43 $751,392.93
$350,582.43 $751,392.93
$0.00 $0.00

ADMINISTRATIVE COSTS OF IKE DISASTER RECOVERY GRANT

Location Description:

STATE OF WISCONSIN, DEPARTMENT OF COMMERCE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:
LiDAR Floodplain mapping

Location Description:

Vernon County

Activity Progress Narrative:

HIFMU7051 VERNON CO. LIDAR

VERNON CO. LIDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2012

N/A
$334,269.00

$0.00
$0.00

$0.00
$0.00

$0.00
$4,999.50
$4,999.50

$0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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To Date
$334,269.00
$334,269.00

$334,269.00
$334,269.00

$334,269.00
$0.00

$0.00
$334,269.00
$334,269.00

$0.00

Cumulative Actual Total / Expected
Total
344269/334269
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

HIFMU7101 GREEN CO. FLOOD MAPPING
GREEN CO. FLOOD MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $234,760.00
Total Budget $234,760.00 $234,760.00
Total Obligated $0.00 $234,760.00
Total Funds Drawdown $0.00 $234,760.00
Program Funds Drawdown $0.00 $234,760.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $234,760.00 $234,760.00
Green County $234,760.00 $234,760.00
Match Contributed $0.00 $0.00

Activity Description:

LiDAR mapping to provide accurate floodplain locations.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIFMU8011 COLUMBIA CO LIDAR

Activity Title: COLUMBIA CO LIDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $316,610.00

Total Budget $316,610.00 $316,610.00

Total Obligated $0.00 $316,610.00

Total Funds Drawdown $0.00 $316,610.00
Program Funds Drawdown $0.00 $316,610.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $316,610.00 $316,610.00

COLUMBIA COUNTY $316,610.00 $316,610.00
Match Contributed $0.00 $0.00

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
COLUMBIA COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Fond du Lac County

Match Contributed

HIFMU8041 FOND DU LAC CO LiDAR
FOND DU LAC CO. LIiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Fond du Lac County

Oct 1 thru Dec 31, 2012 To Date
N/A $200,000.00
$200,000.00 $200,000.00
$130,000.00 $200,000.00
$136,673.00 $200,000.00
$136,673.00 $200,000.00
$0.00 $0.00

$0.00 $0.00
$136,673.00 $200,000.00
$136,673.00 $200,000.00
$0.00 $0.00

Activity Description:
LiDAR floodplain mapping

Location Description:

Fond du Lac County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

Activity funds eligible for DREF (lke 0 63327/200000
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JUNEAU COUNTY

Match Contributed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:
JUNEAU COUNTY

Activity Progress Narrative:

HIFMU8052 JUNEAU CO LiDAR
JUNEAU CO. LiDAR MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JUNEAU COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $301,912.00
$301,912.00 $301,912.00
$0.00 $301,912.00
$0.00 $301,912.00
$0.00 $301,912.00
$0.00 $0.00

$0.00 $0.00
($150,956.00) $301,912.00
($150,956.00) $301,912.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 452868/301912
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
SAUK CO

Activity Progress Narrative:

HIFMU8061 SAUK CO LIDAR
SAUK CO LIDAR

Activity Status:
Under Way
Project Title:

Bucket Floodplain Mapping ULN

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012

N/A
$342,200.00

$0.00
$0.00

$0.00
$0.00

$0.00
$171,000.00
$171,000.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$342,200.00
$342,200.00

$171,000.00
$171,000.00

$171,000.00
$0.00

$0.00
$171,000.00
$171,000.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
ROCK COUNTY

Match Contributed

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
ROCK COUNTY

Activity Progress Narrative:

HIFMU8101 ROCK CO LIDAR

ROCK CO LIDAR

Activity Status:

Under Way
Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

ROCK COUNTY

Oct 1 thru Dec 31, 2012

N/A
$207,050.00

$0.00
$0.00

$0.00
$0.00

$0.00
$49,300.00
$49,300.00

$0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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To Date
$207,050.00
$207,050.00

$207,050.00
$207,050.00

$207,050.00
$0.00

$0.00
$207,050.00
$207,050.00

$0.00

Cumulative Actual Total / Expected
Total
157750/207050
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

92

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
05/06/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:
LiDAR Floodplain mapping.

Location Description:

lowa Co.

Activity Progress Narrative:

HIFMU8111 IOWA CO. LIDAR
IOWA CO. LIDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $299,992.00
$299,992.00 $299,992.00
$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $299,992.00
$0.00 $0.00

$0.00 $0.00
$209,994.00 $299,992.00
$209,994.00 $299,992.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 89998/299992
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIFMU8141 JEFFERSON CO LIDAR

Activity Title: JEFFERSON CO LIDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need JEFFERSON CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total Budget $225,000.00 $225,000.00

Total Obligated $0.00 $112,500.00

Total Funds Drawdown $112,500.00 $112,500.00
Program Funds Drawdown $112,500.00 $112,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
LIDAR FLOODPLAIN MAPPING

Location Description:
JEFFERSON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Adams County

Match Contributed

Activity Description:
LiDAR floodplain mapping.

Location Description:

Adams County

Activity Progress Narrative:

HIFMU8361 ADAMS CO. LiDAR
ADAMS CO. LiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Adams County

Oct 1 thru Dec 31, 2012 To Date
N/A $256,600.00
$256,600.00 $256,600.00
$1,098.00 $256,600.00
$1,098.00 $256,600.00
$1,098.00 $256,600.00
$0.00 $0.00

$0.00 $0.00
$153,960.00 $256,600.00
$153,960.00 $256,600.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 102640/256600
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LaFayette County

Match Contributed

Activity Description:
Conduct LiDAR floodplain mapping.

Location Description:

LaFayette County

Activity Progress Narrative:

HIFMU8371 LaFAYETTE CO. LIiDAR
LaFAYETTE CO. LiDAR FLOODPLAIN MAPPING

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
LaFayette County

Oct 1 thru Dec 31, 2012 To Date
N/A $247,920.00
$247,920.00 $247,920.00
$0.00 $247,920.00
$0.00 $247,920.00
$0.00 $247,920.00
$0.00 $0.00

$0.00 $0.00
$173,544.00 $247,920.00
$173,544.00 $247,920.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 74376/247920
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIFMU8381 MILWAUKEE CO LiDAR

Activity Title: MILWAUKEE CO LiDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Milwaukee County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $94,380.00

Total Budget $94,380.00 $94,380.00

Total Obligated $0.00 $94,380.00

Total Funds Drawdown $0.00 $94,380.00
Program Funds Drawdown $0.00 $94,380.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $94,380.00 $94,380.00

Milwaukee County $94,380.00 $94,380.00
Match Contributed $0.00 $0.00

Activity Description:

Conduct LiDAR of floodplain area.

Location Description:
Bayside, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
Activity funds eligible for DREF (lke 0 94380/94380
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 10

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Monroe County

Match Contributed

Activity Description:

LiDAIR MAPPING OF FLOODPLAIN AREA.

Location Description:

Monroe County

Activity Progress Narrative:

HIFMU8391 MONROE CO. LiDAR
MONROE CO. LIiDAR

Activity Status:

Under Way

Project Title:

Bucket Floodplain Mapping ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Monroe County

Oct 1 thru Dec 31, 2012 To Date
N/A $358,390.00
$358,390.00 $358,390.00
$0.00 $358,390.00
$0.00 $358,390.00
$0.00 $358,390.00
$0.00 $0.00

$0.00 $0.00
$179,195.00 $358,390.00
$179,195.00 $358,390.00
$0.00 $0.00

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period Cumulative Actual Total / Expected
Total Total

0 179195/358390
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIFMU8741 GRANT CO. LIDAR

Activity Title: GRANT CO. LIDAR

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

IKE 10 Bucket Floodplain Mapping ULN

Projected Start Date: Projected End Date:

06/08/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need Grant County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $450,000.00

Total Budget $450,000.00 $450,000.00

Total Obligated $0.00 $450,000.00

Total Funds Drawdown $0.00 $450,000.00
Program Funds Drawdown $0.00 $450,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $450,000.00 $450,000.00

Grant County $450,000.00 $450,000.00
Match Contributed $0.00 $0.00

Activity Description:
LiDAR floodplain mapping.

Location Description:

Grant county

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Green County

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GREEN CO. WI

Activity Progress Narrative:

HIGA7101 GREEN CO ADMIN
GREEN CO ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Green County

Oct 1 thru Dec 31, 2012

N/A
$2,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,999.00
$1,999.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$2,000.00
$2,000.00
$1,999.00
$1,999.00

$1,999.00
$0.00

$0.00
$1,999.00
$1,999.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8011 COLUMBIA CO. ADMIN

Activity Title: COLUMBIA CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $30,000.00 $30,000.00

Total Obligated $2,242.00 $6,764.00

Total Funds Drawdown $2,242.00 $6,764.00
Program Funds Drawdown $2,242.00 $6,764.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,557.00 $6,764.00

COLUMBIA COUNTY $4,557.00 $6,764.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Columbia Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SAUK CO

Activity Progress Narrative:

HIGA8061 SAUK CO ADMIN
SAUK CO ADMIN

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK CO

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$8,901.00
$8,901.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$27,003.00

$27,003.00

$25,780.00
$25,780.00

$25,780.00
$0.00

$0.00
$25,780.00
$25,780.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
IOWA COUNTY

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
IOWA CO

Activity Progress Narrative:

HIGA8111 IOWA CO ADMIN
IOWA CO

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

IOWA COUNTY

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,056.00
$1,056.00

$0.00

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,196.00
$5,196.00

$5,196.00
$0.00

$0.00
$5,196.00
$5,196.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8141 JEFFERSON CO ADMIN

Activity Title: JEFFERSON CO ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A JEFFERSON CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $19,500.00

Total Budget $19,500.00 $19,500.00

Total Obligated $0.00 $8,581.00

Total Funds Drawdown $2,121.00 $8,581.00
Program Funds Drawdown $2,121.00 $8,581.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,250.00 $8,581.00

JEFFERSON CO $3,250.00 $8,581.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
JEFFERSON CO

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8171 SPRING GREEN ADMIN

Activity Title: SPRING GREEN ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A SPRING GREEN

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $0.00

Total Budget $0.00 $0.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $313.00 $0.00

SPRING GREEN $313.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
SPRING GREEN

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
JANESVILLE

Activity Progress Narrative:

HIGA8191 JANESVILLE ADMIN
JANESVILLE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JANESVILLE

Oct 1 thru Dec 31, 2012
N/A

$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$4,190.60
$4,190.60

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

120

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIGA8201 WEST ALLIS ADMIN

Activity Title: WEST ALLIS ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A WEST ALLIS

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $18,000.00 $18,000.00

Total Obligated $0.00 $17,831.00

Total Funds Drawdown $0.00 $17,831.00
Program Funds Drawdown $0.00 $17,831.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $7,584.00 $17,831.00

WEST ALLIS $7,584.00 $17,831.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WEST ALLIS, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8261 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,298.00 $6,000.00

BEAVER DAM $5,298.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8301 FOND DU LAC CITY ADMIN

Activity Title: FOND DU LAC CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Fond du Lac, City of

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $3,000.00 $3,000.00

Total Obligated $0.00 $3,000.00

Total Funds Drawdown $0.00 $3,000.00
Program Funds Drawdown $0.00 $3,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,000.00 $3,000.00

Fond du Lac, City of $3,000.00 $3,000.00
Match Contributed $0.00 $0.00

Activity Description:
FOND DU LAC CITY ADMIN

Location Description:
FOND DU LAC, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8311 BEAVER DAM ADMIN

Activity Title: BEAVER DAM ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BEAVER DAM

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $3,000.00

Total Budget $3,000.00 $3,000.00

Total Obligated $0.00 $2,250.00

Total Funds Drawdown $0.00 $2,250.00
Program Funds Drawdown $0.00 $2,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,446.00 $2,250.00

BEAVER DAM $1,446.00 $2,250.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WISCONSIN DELLS

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WI DELLS, WI

Activity Progress Narrative:

HIGA8321 WI DELLS ADMIN
WI DELLS ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

WISCONSIN DELLS

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$8,996.19
$8,996.19

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$8,996.19
$8,996.19
$8,996.19
$8,996.19

$8,996.19
$0.00

$0.00
$8,996.19
$8,996.19

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8331 MILWAUKEE, CITY ADMIN

Activity Title: MILWAUKEE, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A MILWAUKEE, CITY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $18,000.00

Total Budget $18,000.00 $18,000.00

Total Obligated $0.00 $14,820.00

Total Funds Drawdown $2,100.00 $14,820.00
Program Funds Drawdown $2,100.00 $14,820.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $4,680.00

Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
MILWAUKEE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8361 ADAMS CO. ADMIN

Activity Title: ADAMS CO. ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Adams County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $2,013.93 $2,013.93

Total Funds Drawdown $2,013.93 $2,013.93
Program Funds Drawdown $2,013.93 $2,013.93
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,013.93 $2,013.93

Adams County $2,013.93 $2,013.93
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin.

Location Description:
Adams Co

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8411 AVOCA ADMIN

Activity Title: AVOCA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Avoca, Village

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,000.00 $6,000.00

Avoca, Village $3,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
AVOCA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8461 VIOLA ADMIN

Activity Title: VIOLA ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Viola

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $4,000.00 $6,000.00

Viola $4,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
VIOLA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Webster

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WEBSTER

Activity Progress Narrative:

HIGA8471 WEBSTER ADMIN
WEBSTER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Webster

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$675.00
$675.00

$675.00
$0.00

$0.00
$1,620.00
$1,620.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$1,620.00
$1,620.00

$1,620.00
$0.00

$0.00
$1,620.00
$1,620.00

$0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kendall

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
KENDALL, WI

Activity Progress Narrative:

HIGA8501 KENDALL ADMIN
KENDALL ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$2,499.00
$2,499.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,499.00
$5,499.00

$5,499.00
$0.00

$0.00
$5,499.00
$5,499.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8531 LONE ROCK ADMIN

Activity Title: LONE ROCK ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Lone Rock

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $5,400.00
Program Funds Drawdown $0.00 $5,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $400.00 $5,400.00

Lone Rock $400.00 $5,400.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
LONE ROCK

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8541 IRON RIDGE ADMIN

Activity Title: IRON RIDGE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Iron Ridge

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $3,515.82

Total Funds Drawdown $0.00 $3,515.82
Program Funds Drawdown $0.00 $3,515.82
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $698.82 $3,515.82

Iron Ridge $698.82 $3,515.82
Match Contributed $0.00 $0.00

Activity Description:

Grantee admin

Location Description:
Iron Ridge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/08/2006

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
MILWAUKEE, CITY

Match Contributed

Activity Description:

Grantee Admin

Location Description:

Milwaukee, City

Activity Progress Narrative:

HIGA8551 MILWAUKEE, CITY KK RIVER ADMIN
MILWAUKEE, CITY KK RIVER ADMIN

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
MILWAUKEE, CITY

Oct 1 thru Dec 31, 2012 To Date
N/A $24,000.00
$24,000.00 $24,000.00
$4,860.00 $4,860.00
$4,860.00 $4,860.00
$4,860.00 $4,860.00
$0.00 $0.00
$0.00 $0.00
$4,860.00 $4,860.00
$4,860.00 $4,860.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Slinger

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SLINGER , WI

Activity Progress Narrative:

HIGA8551 SLINGER ADMIN
SLINGER ADMIN

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Slinger

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Wonewoc

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
WONEWOC, WI

Activity Progress Narrative:

HIGA8561 WONEWOC ADMIN

WONEWOC ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Wonewoc

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$4,074.80
$4,074.80

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$5,274.80
$5,274.80

$5,274.80
$0.00

$0.00
$5,274.80
$5,274.80

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8571 FALL RIVER ADMIN

Activity Title: FALL RIVER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Fall River

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $500.00 $6,000.00

Total Funds Drawdown $500.00 $6,000.00
Program Funds Drawdown $500.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,416.00 $6,000.00

Fall River $2,416.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8581 WESTFIELD ADMIN

Activity Title: WESTFIELD ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Westfield

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $295.00 $4,795.00

Total Funds Drawdown $1,864.00 $4,795.00
Program Funds Drawdown $1,864.00 $4,795.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,419.00 $4,795.00

Westfield $3,419.00 $4,795.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
WESTFIELD, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8601 RICHLAND CENTER ADMIN

Activity Title: RICHLAND CENTER ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Richland Center

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $4,487.00

Total Funds Drawdown $0.00 $4,487.00
Program Funds Drawdown $0.00 $4,487.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,217.00 $4,487.00

Richland Center $3,217.00 $4,487.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
RICHLAND CENTER

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Thiensville

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
THIENSIVILLE , WI

Activity Progress Narrative:

HIGA8671 THIENSVILLE ADMIN
THIENSIVLLE ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Thiensville

Oct 1 thru Dec 31, 2012
N/A

$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$5,573.00
$5,573.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

159

To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8681 PLEASANT PRAIRIE ADMIN

Activity Title: PLEASANT PRAIRIE ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Pleasant Prairie

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,300.00

Total Budget $6,300.00 $6,300.00

Total Obligated $218.00 $5,761.00

Total Funds Drawdown $218.00 $5,761.00
Program Funds Drawdown $218.00 $5,761.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,998.00 $5,761.00

Pleasant Prairie $3,998.00 $5,761.00
Match Contributed $0.00 $0.00

Activity Description:

Grantee Admin

Location Description:
PLEASANT PRAIRIE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8691 BOSCOBEL ADMIN

Activity Title: BOSCOBEL ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A BOSCOBEL, CITY OF

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $2,000.00 $6,000.00

BOSCOBEL, CITY OF $2,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTE ADMIN

Location Description:
BOSCOBEL< WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SUMNER

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
SUMNER , WI

Activity Progress Narrative:

HIGA8701 SUMNER ADMIN
SUMNER ADMIN

Activity Status:
Under Way

Project Title:
Administration
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SUMNER

Oct 1 thru Dec 31, 2012

N/A
$6,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,079.00
$1,079.00

$0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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To Date
$6,000.00
$6,000.00
$6,000.00
$6,000.00

$6,000.00
$0.00

$0.00
$6,000.00
$6,000.00

$0.00
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8711 PORT WASHINGTON ADMIN

Activity Title: PORT WASHINGTON ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Port Washington

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,000.00 $6,000.00

Port Washington $6,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
PORT WASHINGTON

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

IKE 13

Projected Start Date:
06/05/2008

Benefit Type:
)

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:
GRANTEE ADMIN

Location Description:
GAYS MILLS, WI

Activity Progress Narrative:

HIGA8721 GAYS MILLS ADMIN (RENTAL HSG 2)
GAYS MILLS ADMIN (RENTAL HSG 2)

Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Oct 1 thru Dec 31, 2012 To Date
N/A $6,000.00
$6,000.00 $6,000.00
$3,882.00 $4,260.00
$3,882.00 $4,260.00
$3,882.00 $4,260.00
$0.00 $0.00
$0.00 $0.00
$4,260.00 $4,260.00
$4,260.00 $4,260.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIGA8741 BERLIN, CITY ADMIN

Activity Title: BERLIN, CITY ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Berlin, City

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $0.00 $6,000.00

Total Funds Drawdown $0.00 $6,000.00
Program Funds Drawdown $0.00 $6,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $6,000.00 $6,000.00

Berlin, City $6,000.00 $6,000.00
Match Contributed $0.00 $0.00

Activity Description:
GRANTEE ADMIN

Location Description:
BERLIN, CITY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIGA8781 FRIESLAND, VIL ADMIN

Activity Title: FRIESLAND, VIL ADMIN

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

IKE 13 Administration

Projected Start Date: Projected End Date:

06/05/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Friesland, Village

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $6,000.00

Total Budget $6,000.00 $6,000.00

Total Obligated $1,091.00 $3,791.00

Total Funds Drawdown $1,091.00 $3,791.00
Program Funds Drawdown $1,091.00 $3,791.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $3,791.00 $3,791.00

Friesland, Village $3,791.00 $3,791.00
Match Contributed $0.00 $0.00

Activity Description:
ADMIN

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HIHR706 1 RICHLAND CO HSG REHAB

Activity Title: RICHLAND CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $404,000.00

Total Budget $404,000.00 $404,000.00

Total Obligated $0.00 $381,882.00

Total Funds Drawdown $0.00 $381,882.00
Program Funds Drawdown $0.00 $381,882.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $17,855.00 $381,882.00

RICHLAND COUNTY $17,855.00 $381,882.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

175

Cumulative Actual Total / Expected
Total
32/20

32/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

21/15 11/5 32/20 100.00
21/15 11/5 32/20 100.00
Amount

176

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR7062 RICHLAND CO. HSG ELEVATION

Activity Title: RICHLAND CO. HSG ELEVATION

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod RICHLAND COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $242,000.00

Total Budget $242,000.00 $242,000.00

Total Obligated $11,872.00 $234,868.00

Total Funds Drawdown $22,509.00 $234,868.00
Program Funds Drawdown $22,509.00 $234,868.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,872.00 $234,868.00

RICHLAND COUNTY $11,872.00 $234,868.00
Match Contributed $0.00 $0.00

Activity Description:

Elevation of flood damage LMI households.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 2
# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period
Low Mod Total

177

Cumulative Actual Total / Expected

Total
2/2

22

Cumulative Actual Total / Expected

Low

Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 2 0 2 2/2 0/0 2/2 100.00
# Owner Households 2 0 2 2/2 0/0 2/2 100.00

Activity Locations

Address City County State Zip Status / Accept
291 S Grove St Richland Center Wisconsin 53581-2106 Match/Y
270 S Grove St Richland Center Wisconsin 53581-2105 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

178

I Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR7101 GREEN CO. HSG REHAB

Activity Title: GREEN CO. HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Green County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $197,738.00

Total Budget $197,738.00 $197,738.00

Total Obligated $0.00 $178,622.00

Total Funds Drawdown $0.00 $178,622.00
Program Funds Drawdown $0.00 $178,622.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $81,043.07 $178,622.00

Green County $81,043.07 $178,622.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Green County, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

179

Cumulative Actual Total / Expected
Total
2/5

2/5

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/3 2/2 4/5 100.00
2/3 2/2 4/5 100.00
Amount

180

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: KENOSHA C

BRISTOL

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
CITY OF KENOSHA

Match Contributed

Activity Description:

HIHR7111 KENOSHA CO. HSG REHAB

O. HSG REHAB PADDOCK &

Activity Status:

Under Way

Project Title:

Bucket Hsg Rehab

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

KENOSHA

Oct 1 thru Dec 31, 2012 To Date
N/A $102,000.00
$102,000.00 $102,000.00
$12,900.00 $24,900.00
$12,900.00 $24,900.00
$12,900.00 $24,900.00
$0.00 $0.00

$0.00 $0.00
$12,900.00 $24,900.00
$12,900.00 $24,900.00
$0.00 $0.00

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Kenosha County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0

181

Cumulative Actual Total / Expected
Total
1/3

Cumulative Actual Total / Expected
Total
1/3

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Singlefamily Units 0 1/3

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/2 1/1 1/3 100.00
# Owner Households 0 0 0 0/2 1/1 1/3 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

182

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR8011 COLUMBIA CO. HSG REHAB

Activity Title: COLUMBIA CO. SINGLE UNIT HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod COLUMBIA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $162,000.00

Total Budget $162,000.00 $162,000.00

Total Obligated $0.00 $161,377.00

Total Funds Drawdown $0.00 $161,377.00
Program Funds Drawdown $0.00 $161,377.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $117,156.92 $161,377.00

COLUMBIA COUNTY $117,156.92 $161,377.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of single housing unit low and moderate income occupied housing that is primary place of residence.

Location Description:

Columbia County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

183

Cumulative Actual Total / Expected
Total
15/1

15/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/1 9/0 15/1 100.00
6/1 9/0 15/1 100.00
Amount

184

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR806 1 SAUK CO HSG REHAB

Activity Title: SAUK CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod SAUK CO

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $1,531,704.00

Total Budget $1,531,704.00 $1,531,704.00

Total Obligated $0.00 $1,518,122.00

Total Funds Drawdown $0.00 $1,518,120.00
Program Funds Drawdown $0.00 $1,518,120.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $826,929.00 $2,262,420.00

SAUK CO $826,929.00 $2,262,420.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Sauk County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

185

Cumulative Actual Total / Expected
Total
45/20

45/20

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

26/15 19/5 45/20 100.00
26/15 19/5 45/20 100.00
Amount

186

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR8101 ROCK CO. HSG REHAB

Activity Title: ROCK CO. HSG REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod Rock County

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $275,000.00

Total Budget $275,000.00 $275,000.00

Total Obligated $0.00 $136,109.00

Total Funds Drawdown $0.00 $136,109.00
Program Funds Drawdown $0.00 $136,109.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $50,400.00 $136,109.00

Rock County $50,400.00 $136,109.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:

Rock County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

187

Cumulative Actual Total / Expected
Total
9/22

9/22

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

2/15 9/7 11/22 100.00
2/15 97 11/22 100.00
Amount

188

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR811 1 IOWA CO HSG REHAB

Activity Title: IOWA CO HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod IOWA COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $496,250.00

Total Budget $496,250.00 $496,250.00

Total Obligated $3,342.00 $482,466.00

Total Funds Drawdown $3,342.00 $482,466.00
Program Funds Drawdown $3,342.00 $482,466.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $70,600.00 $482,466.00

IOWA COUNTY $70,600.00 $482,466.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence

Location Description:

lowa County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 20/10
# of Singlefamily Units 0 20/10
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%

189
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11/5 11/5 22/10 100.00
11/5 11/5 22/10 100.00
Amount

190

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIHR820 1 WEST ALLIS HSG REHAB

Activity Title: WEST ALLIS HOUSING REHAB

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

IKE 1 Bucket Hsg Rehab

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod WEST ALLIS

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $544,000.00

Total Budget $544,000.00 $544,000.00

Total Obligated $0.00 $492,143.00

Total Funds Drawdown $0.00 $492,143.00
Program Funds Drawdown $0.00 $492,143.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $59,936.00 $492,143.00

WEST ALLIS $59,936.00 $492,143.00
Match Contributed $0.00 $0.00

Activity Description:

Repair of low- and moderate-income owner occupied housing that is the principal place of residence.

Location Description:
West Allis

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

191

Cumulative Actual Total / Expected
Total
10/4

10/4

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

6/2 5/2 11/4 100.00
6/2 5/2 11/4 100.00
Amount

192

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

IKE 1

Projected Start Date:

06/05/2008

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Waukesha County

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Hsg Rehab

HIHR8251 WAUKESHA CO. HSG REHAB
WAUKESHA CO. HSG REHAB

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Waukesha County

Oct 1 thru Dec 31, 2012

N/A
$1,669,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$770,445.00
$770,445.00

$0.00

To Date
$1,669,000.00
$1,669,000.00
$937,458.00
$937,458.00

$937,458.00
$0.00

$0.00
$937,458.00
$937,458.00

$0.00

Repair households damaged by the floods. All occupants of housing units to be rehabed will have incomes at 80% or below the

County Median Income.

Location Description:
Waukesha Co.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 4
# of Singlefamily Units 4

193

Cumulative Actual Total / Expected
Total
7/30

7/30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Low
# of Households 2
# Owner Households 2

Activity Locations
Address
N59W39524 Laketon Ave

W209S10514 Valerie Dr
740 N Douglas Dr
965 Gray Fox Dr

This Report Period

Mod
2

2

City
Oconomowoc
Muskego
Oconomowoc

Brookfield

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%

4/20 6/10 10/30 100.00

4/20 6/10 10/30 100.00
State Zip Status / Accept
Wisconsin 53066-2108 Match /Y
Wisconsin 53150-8973 Match/Y
Wisconsin 53066-8604 Match/Y
Wisconsin 53045-4601 Match/Y

Amount

194

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

HIMTL705 2 VERNON CO MIT DREDGING
VERNON CO MIT SIDIE HOLLOW LAKE

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod VERNON COUNTY
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $271,000.00
Total Budget $271,000.00 $271,000.00
Total Obligated $0.00 $222,090.00
Total Funds Drawdown $0.00 $222,090.00
Program Funds Drawdown $0.00 $222,090.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $142,733.56 $222,090.00
VERNON COUNTY $142,733.56 $222,090.00
Match Contributed $0.00 $0.00
Activity Description:
Dredging of Sidie Hollow Lake.
Location Description:
VERNON COUNTY - SIDIE HOLLOW LAKE
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 0/1

195

I Community Development Systems
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

196

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

HIMTL8011 COLUMBIA CO. MIT DAM REPAIRS
COLUMBIA CO. PARDEEVILLE DAM REPAIRS

Repair and replace dam gate of an LMI community.

Location Description:
Pardeeville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0

197

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
COLUMBIA COUNTY

Oct 1 thru Dec 31, 2012

N/A
$95,075.00

$0.00
$0.00

$0.00
$0.00

$0.00
$95,075.00
$95,075.00

$0.00

To Date

$95,075.00
$95,075.00
$95,075.00
$95,075.00

$95,075.00
$0.00

$0.00
$95,075.00
$95,075.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

198

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 5

Projected Start Date:
06/08/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIMTL8202 WEST ALLIS, SANITARY SEWER MIT
WEST ALLIS, SANITARY SEWER MIT

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WEST ALLIS

Match Contributed

Activity Description:

WEST ALLIS

Oct 1 thru Dec 31, 2012 To Date
N/A $672,000.00
$672,000.00 $672,000.00
$452,752.00 $621,398.00
$452,752.00 $621,398.00
$452,752.00 $621,398.00
$0.00 $0.00

$0.00 $0.00
$621,398.00 $621,398.00
$621,398.00 $621,398.00
$0.00 $0.00

Repair to sanitary sewers to mitigate the future risk of flood damage.

Location Description:
West Allis, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

200

Community Development Systems
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
BELOIT

Match Contributed

Activity Description:

HIMTL8211 BELIOT, CITY ROCK RIVER SEAWALL
BELIOT, CITY ROCK RIVER SEAWALL

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

BELOIT

Oct 1 thru Dec 31, 2012 To Date

N/A $1,555,000.00
$1,555,000.00 $1,555,000.00
$84,282.00 $733,397.06
$84,282.00 $733,397.06
$84,282.00 $733,397.06
$0.00 $0.00

$0.00 $0.00
$501,658.00 $733,397.06
$501,658.00 $733,397.06
$0.00 $0.00

CONSTRUCTION OF SEA WALL TO MITIGATE FUTURE FLOODING FROM ROCK RIVER

Location Description:
BELIOT, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 600

201

Cumulative Actual Total / Expected

Total
600/500

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

202
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Grantee Activity Number:
Activity Title: WI DELLS LIFT STATION

Activitiy Category: Activity Status:
Under Way

Project Title:

Construction/reconstruction of water lift stations

Project Number:

HIMTL8321 WISCONSIN DELLS LIFT STATION

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Low/Mod WISCONSIN DELLS
Overall Oct 1 thru Dec 31, 2012
Total Projected Budget from All Sources N/A
Total Budget $1,166,453.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00

Total Funds Expended
WISCONSIN DELLS

Match Contributed

$1,166,453.00
$1,166,453.00

$0.00

Activity Description:

Replace existing lift station which was damaged during flooding event.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

203

To Date
$1,166,453.00
$1,166,453.00

$1,166,453.00
$1,166,453.00

$1,166,453.00
$0.00

$0.00
$1,166,453.00
$1,166,453.00

$0.00

Cumulative Actual Total / Expected

Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

204
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Grantee Activity Number: HIMTL8322 WISCONSIN DELLS PF CULVERTS
Activity Title: WISCONSIN DELLS MIT CULVERTS

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 5

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
WISCONSIN DELLS

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
WISCONSIN DELLS

Oct 1 thru Dec 31, 2012 To Date
N/A $614,747.00
$614,747.00 $614,747.00
$0.00 $614,747.00
$0.00 $614,747.00
$0.00 $614,747.00
$0.00 $0.00

$0.00 $0.00
$614,747.00 $614,747.00
$614,747.00 $614,747.00
$0.00 $0.00

Repair and upgrade culverts along Hulbert Creek an LMI area damnaged by the disaster.

Location Description:

Wisconsin Dells, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

205

Cumulative Actual Total / Expected
Total
340/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

206

i
Il
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 5

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Avoca, Village

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIMTL8411 AVOCA MIT. FLOOD CONTROL
AVOCA MIT. FLOOD CONTROL

Bucket Mitigation LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Avoca, Village

Oct 1 thru Dec 31, 2012

N/A
$1,694,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$376,500.00
$376,500.00

$0.00

To Date
$1,694,000.00
$1,694,000.00

$1,694,000.00
$1,694,000.00

$1,694,000.00
$0.00

$0.00
$1,703,000.00
$1,703,000.00

$0.00

Addtional funds for levee construction project needed due to contingencies which arose as the Village negotiated regulatory
issues with DOT, DNR, and the railroad. This will complete the levee construction, essential to protect this LMI community.

Location Description:
Avoca. WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Linear feet of Public Improvement
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Cumulative Actual Total / Expected
Total
677716777
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

208
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

Activity Status:

Project Title:

HIMTL8462 VIOLA, VILLAGE SEWER LATERALS
VIOLA, VILLAGE SEWER LATERALS

IKE 5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Viola

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $72,200.00

Total Budget $0.00 $72,200.00

Total Obligated $0.00 $72,200.00

Total Funds Drawdown $0.00 $72,200.00
Program Funds Drawdown $0.00 $72,200.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended (%$4,500.00) $72,200.00

Viola ($4,500.00) $72,200.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of sewer lateral and shutoff valves to mitigate future flooding.

Location Description:
VIOLA, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

209

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Total
24/10

24/10
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

210
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Grantee Activity Number: HIMTL8561 WONEWOC MIT CULVERT

Activity Title: WONEWOC MIT CULVERT REPAIRS

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE5 Bucket Mitigation LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Wonewoc

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $164,000.00

Total Budget $164,000.00 $164,000.00

Total Obligated $0.00 $103,377.63

Total Funds Drawdown $0.00 $103,377.63
Program Funds Drawdown $0.00 $103,377.63
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $23,316.63 $103,377.63

Wonewoc $23,316.63 $103,377.63
Match Contributed $0.00 $0.00

Activity Description:

Replace damaged culverts at the Jiggle Creek Maple Street Wisconsin Street crossings. The activities will include cleaning
and restoring flow capacity of the culverts under the state&rsquos 400 bike trail.

Location Description:

Wonewoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 156/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

212
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Grantee Activity Number: HIMTU7051 VERNON CO. MIT DAM REPAIRS
Activity Title: VERNON CO. MIT DAM REPAIRS

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2012 To Date

N/A $2,994,000.00
$2,994,000.00 $2,994,000.00
$5,158.00 $5,158.00
$5,158.00 $5,158.00
$5,158.00 $5,158.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Assist in repairs of high hazard dams and for acquisition of residential properties located downstream of high hazard dams.

Location Description:
Vernon County, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

214
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND COUNTY

Match Contributed

Activity Description:

HIMTU7061 RICHLAND CO. FLOOD MIT STUDY
RICHLAND CO. FLOOD MITIGATION STUDY

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $46,500.00
$46,500.00 $46,500.00
$1,096.00 $34,272.00
$1,238.00 $34,272.00
$1,238.00 $34,272.00
$0.00 $0.00
$0.00 $0.00
$4,272.00 $34,272.00
$4,272.00 $34,272.00
$0.00 $0.00

Flood mitigation study to develop strategy model/manual to assist local units of government economic resilience to future

disasters.

Location Description:

Richland County

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

216

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIMTU8011 COLUMBIA CO. DEKORRA EROSION

MIT
Activity Title: COLUMBIA CO. DEKORRA EROSION MIT
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need COLUMBIA COUNTY
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $150,000.00
Total Budget $150,000.00 $150,000.00
Total Obligated $0.00 $150,000.00
Total Funds Drawdown $0.00 $150,000.00
Program Funds Drawdown $0.00 $150,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $20,544.00 $150,000.00
COLUMBIA COUNTY $20,544.00 $150,000.00
Match Contributed $0.00 $0.00

Activity Description:
Repairment of diaster damaged easements that include regrading, stone weeper type dams, stablization of graded areas, and
installation of riprap channels.

Location Description:
Dekorra, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 1090/25
217
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

218
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Grantee Activity Number: HIMTU8012 COLUMBIA CO. MIT PARDEEVILLE PF
Activity Title: COLUMBIA CO. MIT PARDEEVILLE PF

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $811,850.00
$811,850.00 $811,850.00
$0.00 $811,850.00
$0.00 $811,850.00
$0.00 $811,850.00
$0.00 $0.00

$0.00 $0.00
$811,850.00 $811,850.00
$811,850.00 $811,850.00
$0.00 $0.00

Construction of spillway and lift station to prevent future flooding in a residential neighborhood.

Location Description:
Pardeeville, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

219

Cumulative Actual Total / Expected
Total
1/2
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

220
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Grantee Activity Number: HIMTU8013 COLUMBIA CO. MIT LAKE DISTRICT

DRAINAGE

Activity Title: COLUMBIA CO. MIT LAKE DISTRICT DRAINAGE

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
COLUMBIA COUNTY

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

COLUMBIA COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $630,000.00
$0.00 $630,000.00
$0.00 $473,300.00
$0.00 $473,298.00
$0.00 $473,298.00
$0.00 $0.00

$0.00 $0.00
$416,226.00 $473,298.00
$416,226.00 $473,298.00
$0.00 $0.00

Installation of a drainage system from Crystal Lake to Fish Lake to reduce high water levels.

Location Description:

Crystal, Fish, and Mud Lake District

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

222
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIMTU8061 SAUK CO. CLARK CREEK STUDY
SAUK CO. CLARK CREEK STUDY

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $110,000.00
$110,000.00 $110,000.00
$4,930.00 $38,546.00
$4,930.00 $38,546.00
$4,930.00 $38,546.00
$0.00 $0.00

$0.00 $0.00
$38,546.00 $38,546.00
$38,546.00 $38,546.00
$0.00 $0.00

Funds to conduct a study on the Clark Creek Watershed to provide sufficent data to implement corrective mitigation measures.

Location Description:
Sauk Co, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

224
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Grantee Activity Number: HIMTU8062 SAUK CO. CLARK CREEK
REMEDIATION
Activity Title: SAUK CO. CLARK CREEK REMEDIATION

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

Activity Status:
Under Way
Project Title:

IKE 6 Bucket Mitigation ULN

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need SAUK COUNTY

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $210,000.00

Total Budget $210,000.00 $210,000.00

Total Obligated $2,366.00 $65,107.00

Total Funds Drawdown $2,366.00 $65,107.00
Program Funds Drawdown $2,366.00 $65,107.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $65,107.00 $65,107.00

SAUK COUNTY $65,107.00 $65,107.00
Match Contributed $0.00 $0.00

Activity Description:

Repair to Clark Creek Watershed, based on data gathered from land use planning study.

Location Description:
Sauk Co.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

226
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Grantee Activity Number: HIMTU8171 SPRING GREEN DRAINAGE SWALE

MIT
Activity Title: SPRING GREEN DRAINAGE SWALE MIT
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2012
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need SPRING GREEN
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $468,858.00
Total Budget $0.00 $468,858.00
Total Obligated $112,969.00 $468,066.00
Total Funds Drawdown $112,969.00 $468,066.00
Program Funds Drawdown $112,969.00 $468,066.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $468,066.00 $468,066.00
SPRING GREEN $468,066.00 $468,066.00
Match Contributed $0.00 $0.00

Activity Description:

Construction of drainage swale to mitigate future flooding of farm land and loss of crops.

Location Description:

Spring Green, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

228
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

HIMTU8191 JANESVILLE MONTEREY EMBANK
JANESVILLE MONTEREY EMBANK

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2012 To Date
N/A $312,724.00
$0.00 $312,724.00
$0.00 $312,724.00
$0.00 $312,724.00
$0.00 $312,724.00
$0.00 $0.00

$0.00 $0.00
$312,724.00 $312,724.00
$312,724.00 $312,724.00
$0.00 $0.00

MONTEREY EARTHEN DAM EMBANKMENT STABILIZATION

Location Description:
JANESVILLE

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

230
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mauston

Match Contributed

Activity Description:

HIMTU8231 MAUSTON MIT.
MAUSTON MIT. RIVERBANKS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Mauston

Oct 1 thru Dec 31, 2012 To Date
N/A $457,571.00
$0.00 $457,571.00
$0.00 $424,849.00
$0.00 $424,849.00
$0.00 $424,849.00
$0.00 $0.00

$0.00 $0.00
$390,196.00 $424,849.00
$390,196.00 $424,849.00
$0.00 $0.00

Repair of eroded riverbanks along the Lemonweir River (a safety issue) damaged by the 2008 flooding.

Location Description:

Mauston, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

231

Cumulative Actual Total / Expected
Total
1600/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

232
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

HIMTU8281 JEFFERSON, CITY OF MIT.

STREAMBANK

JEFFERSON, CITY OF STREAMBANK REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$298,830.00
$298,830.00

$0.00

To Date
$342,000.00

$342,000.00

$342,000.00
$342,000.00

$342,000.00
$0.00

$0.00
$342,000.00
$342,000.00

$0.00

Stablize and repair stream bank along Riverview Drive where the streambank erosion caused by the 2008 flooding, which is
undermining and threatening the strustrual integrity of the road.

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
1/75
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

234

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: HIMTU8282 JEFFERSON, CITY MIT PW FLOOD

PROOFING

Activity Title: JEFFERSON, CITY MIT PW FLOOD PROOFING

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

Flood proofing of wastewater treatment olan to remove from high flood prone area

Location Description:

Jefferson, City

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of Linear feet of Public Improvement 0
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Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Oct 1 thru Dec 31, 2012 To Date
N/A $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $293,000.00
$0.00 $0.00

$0.00 $0.00
($35,019.00) $293,000.00
($35,019.00) $293,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2600/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

236
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water lift stations

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIMTU8571 FALL RIVER MIT LIFT STATION
FALL RIVER MIT LIFT STATION

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fall River

Match Contributed

Activity Description:

Assist in the relocation of towns main lift station out of floodplain. This will also evleavate future backs up into resident homes.

Location Description:
Fall River, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

237

Fall River

Oct 1 thru Dec 31, 2012 To Date

N/A $1,197,000.00
$1,197,000.00 $1,197,000.00
$100,477.00 $1,197,000.00
$100,477.00 $1,197,000.00
$100,477.00 $1,197,000.00
$0.00 $0.00

$0.00 $0.00

$1,111,303.00
$1,111,303.00

$0.00

$1,197,000.00
$1,197,000.00

$0.00

Cumulative Actual Total / Expected

Total
1/1

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

238
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Grantee Activity Number: HIMTU8671 THIENSVILLE MIT DENTENTION POND
Activity Title: THIENSVILLE MIT DENTENTION POND

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 6

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Thiensville

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Mitigation ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Thiensville

Oct 1 thru Dec 31, 2012 To Date
N/A $533,937.00
$0.00 $533,937.00
$0.00 $533,937.00
$0.00 $533,937.00
$0.00 $533,937.00
$0.00 $0.00

$0.00 $0.00
$496,189.00 $533,937.00
$496,189.00 $533,937.00
$0.00 $0.00

construction of storm sewers and improvements of an existing stormwater detention pond. The need for these facilities is to
mitigate health and safety issues related to flooded and damage basements that occurring from the 2008 flood. Basement
flooding occurred due to an elevated groundwater table caused by excessive exfiltration from stormwater detention pond during

the storm event.

Location Description:
Thiensiville, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

240
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIMTU8781 FRIESLAND, VIL WAUPUN DITCH
REPAIRS MIT
FRIESLAND, VIL WAUPUN DITCH REPAIRS MIT

Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number:

IKE 6

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Friesland, Village

Match Contributed

Activity Description:

Project Title:

Bucket Mitigation ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Friesland, Village

Oct 1 thru Dec 31, 2012 To Date
N/A $45,800.00
$45,800.00 $45,800.00
$8,229.00 $17,900.00
$8,229.00 $17,900.00
$8,229.00 $17,900.00
$0.00 $0.00
$0.00 $0.00
$17,900.00 $17,900.00
$17,900.00 $17,900.00
$0.00 $0.00

REPAIR OF WAUPUN ST. DITCH TO MITIGATE FUTURE FLOODING

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

242
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Grantee Activity Number: HIMTU8782 FRIESLAND, VIL 2ND ST. FLOOD

PROTECTION
Activity Title: FRIESLAND, VIL 2ND ST. FLOOD PROTECTION
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way
Project Number: Project Title:
IKE 6 Bucket Mitigation ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2012
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Friesland, Village
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $42,000.00
Total Budget $42,000.00 $42,000.00
Total Obligated $26,388.00 $36,060.00
Total Funds Drawdown $26,388.00 $36,060.00
Program Funds Drawdown $26,388.00 $36,060.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $36,060.00 $36,060.00
Friesland, Village $36,060.00 $36,060.00
Match Contributed $0.00 $0.00

Activity Description:
MITIGATION ACTIVITY TO PREVENT FUTURE FLOODING IN THE 2ND ST. AREA

Location Description:
FRIESLAND, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

244
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
VERNON COUNTY

Match Contributed

Activity Description:

HIPFL7052 VERNON CO. PF STORM SEWER
REPAIRS

VERNON CO. PF STORM SEWER REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
VERNON COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $182,094.00
$182,094.00 $182,094.00
$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $182,094.00
$0.00 $0.00

$0.00 $0.00
$94,914.50 $182,094.00
$94,914.50 $182,094.00
$0.00 $0.00

Funds to repairs damaged storm sewers caused by the disaster.

Location Description:

Viroqua, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

246
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Grantee Activity Number: HIPFL7061 RICHLAND CO. PF ROAD/CULVERT
Activity Title: RICHLAND CO. PF ROAD/CULVERT

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

RICHLAND CO

Oct 1 thru Dec 31, 2012 To Date
N/A $54,500.00
$54,500.00 $54,500.00
$19,524.00 $54,499.00
$19,524.00 $54,498.54
$19,524.00 $54,498.54
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $29,974.54

Replace a culvert, and eliminate road safety issues, on Engine Creek Road which was severely damage by flooding in 2008

Location Description:

Richland Co. / Henriette

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

248
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/08/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
RICHLAND CO

Match Contributed

Activity Description:

HIPFL7062 RICHLAND CO. YUBA ROAD REPAIR
RICHLAND CO. YUBA ROAD REPAIR

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
RICHLAND COUNTY

Oct 1 thru Dec 31, 2012

N/A
$14,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
($720,000.00)
($720,000.00)

$0.00

Reconstruction/Repairs to Yuba Road damaged by the 2008 disaster.

Location Description:
Richland County

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0
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To Date

$14,000.00
$14,000.00
$13,997.00
$13,997.00

$13,997.00
$0.00

$0.00
($706,376.00)
($706,376.00)

$0.00

Cumulative Actual Total / Expected
Total
1024/200

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

250
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains jobs

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
GAYS MILLS

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIPFL7072 GAYS MILLS PF COMMUNITY CENTER
GAYS MILLS PF COMMUNITY CENTER

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

GAYS MILLS

Oct 1 thru Dec 31, 2012

N/A
$1,030,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
($385,500.00)
($385,500.00)

$0.00

To Date

$1,030,000.00
$1,030,000.00
$1,030,000.00
$1,030,000.00

$1,030,000.00
$0.00

$0.00
$1,030,000.00
$1,030,000.00

$0.00

Provide match to EDA grant which will be used for building the Community Center that will house new and relocated

businesses.

Location Description:
Gays Mills, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of buildings (non-residential)
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Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

252
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8241 SHEBOYGAN, CITY PF SEWER
REPAIRS

SHEBOYGAN, CITY PF ROAD REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SHEBOYGAN

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SHEBOYGAN

Oct 1 thru Dec 31, 2012 To Date

N/A $1,150,000.00
$1,150,000.00 $1,150,000.00
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $1,071,194.22
$0.00 $0.00

$0.00 $0.00
$763,266.22 $1,071,194.22
$763,266.22 $1,071,194.22
$0.00 $0.00

Additonal funds for stormwater infrastructure and street repairs in areas adjoining those repairs made under the previous grant.

Location Description:

Sheboygan, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

254
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Reedsburg

Match Contributed

Activity Description:

HIPFL8291 REEDSBURG PF STORMSEWER
REPAIRS
REEDSBURG PF STORMSEWER REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Oct 1 thru Dec 31, 2012 To Date
N/A $536,100.00
$0.00 $536,100.00
$0.00 $519,956.00
$0.00 $519,956.00
$0.00 $519,956.00
$0.00 $0.00

$0.00 $0.00
$513,375.00 $519,956.00
$513,375.00 $519,956.00
$0.00 $0.00

Construction and improvements of stormwater sewers in LMI neighborhoods.

Location Description:
Reedsburg, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/300
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

256
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Reedsburg

Match Contributed

Activity Description:

RECONSTRUCTION OF MIDDLESTORM DITCH DAMAGED BY THE DISASTER.

Location Description:
REEDSBURG, WI

Activity Progress Narrative:

HIPFL8292 REEDSBURG, CITY PF MIDDLE STORM

DITCH

REEDSBURG, CITY PF MIDDLE STORM DITCH

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Reedsburg

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$56,323.00
$56,323.00

$0.00

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

257

To Date
$67,000.00

$67,000.00

$56,323.00
$56,323.00

$56,323.00
$0.00

$0.00
$56,323.00
$56,323.00

$0.00

Cumulative Actual Total / Expected
Total
0/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

258
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Grantee Activity Number: HIPFL8461 VIOLA LIFT STATION/FLOOD

PROOFING

Activity Title: VIOLA LIFT STATION/FLOOD PROOFING

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Viola

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Viola

Oct 1 thru Dec 31, 2012 To Date
N/A $412,450.00
$0.00 $412,450.00
$0.00 $412,450.00
$0.00 $412,450.00
$0.00 $412,450.00
$0.00 $0.00

$0.00 $0.00
$333,450.00 $412,450.00
$333,450.00 $412,450.00
$0.00 $0.00

Repairs of lift station that sustained damaged in the flood of 2008. This is an LMI community.

Location Description:
Viola, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
Total
# of Public Facilities 0

259

Cumulative Actual Total / Expected
Total
171
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

HIPFL8471 WEBSTER PF ROAD REPAIRS
WEBSTER PF ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Webster

Match Contributed

Webster

Oct 1 thru Dec 31, 2012 To Date
N/A $306,000.00
$306,000.00 $306,000.00
$53,058.00 $160,147.00
$53,058.00 $160,147.00
$53,058.00 $160,147.00
$0.00 $0.00

$0.00 $0.00
$160,147.00 $160,147.00
$160,147.00 $160,147.00
$0.00 $0.00

Activity Description:

Repairs and reconstruction of roads severely damaged and washed out by flooding.

Location Description:
Webster, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fox Lake

Match Contributed

Activity Description:

HIPFL8481 FOX LAKE PF BASIN/SEWER RELAY
FOX LAKE PF BASIN/SEWER RELAY

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fox Lake

Oct 1 thru Dec 31, 2012 To Date

N/A $1,572,006.00
$1,572,006.00 $1,572,006.00
$0.00 $1,569,357.00
$0.00 $1,569,357.00
$0.00 $1,569,357.00
$0.00 $0.00

$0.00 $0.00
$151,619.00 $1,569,357.00
$151,619.00 $1,569,357.00
$0.00 $0.00

Construction of equalization basin and sewer improvements to buffer wastewater flows and prevent future back ups into

resident basements.

Location Description:

Fox Lake, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

263

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIPFL8482 FOX LAKE PF WW IMPROVEMENTS
Activity Title: FOX LAKE PF WW IMPROVEMENTS

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Fox Lake

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Fox Lake

Oct 1 thru Dec 31, 2012 To Date
N/A $164,364.00
$164,364.00 $164,364.00
$0.00 $164,364.00
$0.00 $164,364.00
$0.00 $164,364.00
$0.00 $0.00

$0.00 $0.00
($164,364.00) $164,364.00
($164,364.00) $164,364.00
$0.00 $0.00

Improvement to the Spring St. wastewater collection system central trunk sewer to eliminate back ups into resident homes in

future flood events.

Location Description:
Fox Lake, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0
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Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kendall

Match Contributed

Activity Description:

Sewer rehabilitation to reduce clearwater intrusion into the sanitary

HIPFL8501 KENDALL PF WATERMAIN
KENDALL PF WATERMAIN

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Kendall

Oct 1 thru Dec 31, 2012 To Date
N/A $37,100.00
$37,100.00 $37,100.00
$0.00 $37,100.00
$0.00 $37,100.00
$0.00 $37,100.00
$0.00 $0.00
$0.00 $0.00
$100.00 $37,100.00
$100.00 $37,100.00
$0.00 $0.00

sewer system and eliminate bypassing, replace a bridge

wingwall damaged by flooding in 2008 and relocate a watermain exposed by erosion at the wingwall,

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
300/25

Cumulative Actual Total / Expected
Total
0/203

0/203
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of water lift stations
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

HIPFL8502 KENDALL PF LIFT STATION
KENDALL PF LIFT STATION

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac LMI

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Kendall

Match Contributed

Kendall

Oct 1 thru Dec 31, 2012 To Date
N/A $728,675.00
($5,325.00) $728,675.00
$219,300.00 $697,916.00
$219,300.00 $697,916.00
$219,300.00 $697,916.00
$0.00 $0.00

$0.00 $0.00
$617,796.00 $697,916.00
$617,796.00 $697,916.00
$0.00 $0.00

Activity Description:

Replacement of the Village&rsquos lift station and associated sanitary sewer rehab.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

270
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Grantee Activity Number: HIPFL8503 KENDALL BRIDGE REPLACEMENT

Activity Title: KENDALL BRIDGE REPLACEMENT

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2011 12/31/2011

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kendall

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $152,900.00

Total Budget $152,900.00 $152,900.00

Total Obligated $0.00 $152,900.00

Total Funds Drawdown $0.00 $152,900.00
Program Funds Drawdown $0.00 $152,900.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($152,900.00) $152,900.00

Kendall ($152,900.00) $152,900.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of Thayer Street Bridge damanged by the disaster.

Location Description:
Kendall, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 11
271
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

272
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Grantee Activity Number: HIPFL8504 KENDALL, VILLAGE WHITE ST.

WATERMAIN
Activity Title: KENDALL, VILLAGE WHITE ST. WATERMAIN
Activitiy Category: Activity Status:
Construction/reconstruction of water/sewer lines or systems Under Way
Project Number: Project Title:
IKE 3 Bucket Pub Inf/Fac LMI
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Low/Mod Kendall
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $55,325.00
Total Budget $5,325.00 $55,325.00
Total Obligated $46,511.00 $52,994.00
Total Funds Drawdown $46,511.00 $52,994.00
Program Funds Drawdown $46,511.00 $52,994.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $46,809.00 $52,994.00
Kendall $46,809.00 $52,994.00
Match Contributed $0.00 $0.00

Activity Description:

Replacement of White St. watermain damaged by the disaster.

Location Description:

Village of Kendall

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

274
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFL8531 LONE ROCK PF STORMSEWER
LINING
LONE ROCK PF STORMSEWER LINING

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 3

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lone Rock

Match Contributed

Activity Description:

Project Title:
Bucket Pub Inf/Fac LMI

Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Lone Rock

Oct 1 thru Dec 31, 2012 To Date
N/A $394,000.00
$394,000.00 $394,000.00
$0.00 $394,000.00
$0.00 $394,000.00
$0.00 $394,000.00
$0.00 $0.00

$0.00 $0.00
($339,688.00) $394,000.00
($339,688.00) $394,000.00
$0.00 $0.00

Assist the Village with lining existing sanitary sewers to reduce infiltration into the system. Lone Rock is a LMI community.

Location Description:
Lone Rock, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number: HIPFL8561 WONEWOC PF

Activity Title: WONEWOC PF Wastewater facility repairs

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Wonewoc

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $34,000.00

Total Budget $34,000.00 $34,000.00

Total Obligated $0.00 $33,768.00

Total Funds Drawdown $0.00 $33,768.00
Program Funds Drawdown $0.00 $33,768.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,768.00 $33,768.00

Wonewoc $33,768.00 $33,768.00
Match Contributed $0.00 $0.00

Activity Description:

Replace pumps and repair clarifier equipment at the wastewater treatment plant damaged by dirt and grit carried in excessive
clearwater that infiltrated into the sanitary sewerage system during the flood event.

Location Description:

Wonewoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Public Facilities 0 1/1
277
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount
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Grantee Activity Number:

STATION/SEWERS

Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Westfield

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

HIPFL8581 WESTFIELD PF LIFT

WESTFIELD PF LIFT STATION/SEWERS

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Westfield

Oct 1 thru Dec 31, 2012

N/A
$494,000.00

$297,662.00
$329,043.00

$329,043.00
$0.00

$0.00
$433,071.00
$433,071.00

$0.00

To Date
$494,000.00

$494,000.00

$439,284.00
$439,284.00

$439,284.00
$0.00

$0.00
$439,284.00
$439,284.00

$0.00

Funds will be used to assist in lining sanitary sewers to reduce infiltration and upgrades to a lift station.

Location Description:
Westfield, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Public Facilities 0
# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
0/1

0/25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Jefferson, Town

Match Contributed

Activity Description:

HIPFL8641 JEFFERSON, TOWN PF

ROADS/CULVERTS

JEFFERSON, TOWN PF ROADS/CULVERTS

Activity Status:

Under Way
Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Jefferson, Town

Oct 1 thru Dec 31, 2012

N/A
$207,067.00

$0.00
$0.00

$0.00
$0.00

$0.00
($207,067.00)
($207,067.00)

$0.00

To Date
$207,067.00

$207,067.00

$207,067.00
$207,067.00

$207,067.00
$0.00

$0.00
$207,067.00
$207,067.00

$0.00

Repairs to Mascot Avenue and reimbursement of the local share of road repairs previously funded by FEMA after the 2008

floods.

Location Description:

Jefferson, Town of

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

281

Cumulative Actual Total / Expected
Total
5280/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

282
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 3

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Lebanon, Tn

Match Contributed

Activity Description:

Reconstruction of Monroe road that flooded during disaster and hindered people from seeking safety.

Location Description:
LEBANON, WI

Activity Progress Narrative:

HIPFL8661 LEBANON, TN ROAD REPAIRS
LEBANON, TN ROAD REPAIRS

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

283

Activity Status:
Under Way

Project Title:

Bucket Pub Inf/Fac LMI
Projected End Date:
12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Lebanon, Tn

Oct 1 thru Dec 31, 2012
N/A

$35,107.00

$0.00
$0.00

$0.00
$0.00

$0.00
($35,107.00)
($35,107.00)

$0.00

To Date
$35,107.00
$35,107.00

$35,106.83
$35,106.83

$35,106.83
$0.00

$0.00
$35,106.83
$35,106.83

$0.00

Cumulative Actual Total / Expected

Total
934/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

284
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Grantee Activity Number: HIPFL8691 BOSCOBEL, CITY OF PF

Activity Title: BOSCOBEL, CITY OF SEWER REPAIRS

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod BOSCOBEL, CITY OF

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $319,000.00

Total Budget $319,000.00 $319,000.00

Total Obligated $0.00 $319,000.00

Total Funds Drawdown $0.00 $319,000.00
Program Funds Drawdown $0.00 $319,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $99,801.00 $319,000.00

BOSCOBEL, CITY OF $99,801.00 $319,000.00
Match Contributed $0.00 $0.00

Activity Description:

Replace flood damaged storm sewer in LMI community.

Location Description:
BOSCOBEL, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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Cumulative Actual Total / Expected
Total
3827/100
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

286
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Grantee Activity Number:
Activity Title: BERLIN, CITY SEWER REPAIRS

Activitiy Category: Activity Status:
Under Way

Project Title:

Construction/reconstruction of water/sewer lines or systems

Project Number:

HIPFL8741 BERLIN, CITY SEWER REPAIRS

IKE 3 Bucket Pub Inf/Fac LMI

Projected Start Date: Projected End Date:

06/05/2008 12/31/2011

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective: Responsible Organization:

Low/Mod Berlin, City

Overall Oct 1 thru Dec 31, 2012

Total Projected Budget from All Sources N/A

Total Budget $575,430.00

Total Obligated $0.00

Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $575,430.00

Berlin, City $575,430.00
Match Contributed $0.00

Activity Description:

Repair of damaged sewer systems caused by the disaster.

Location Description:

Berlin, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

287

To Date
$575,430.00
$575,430.00

$575,430.00
$575,430.00

$575,430.00
$0.00

$0.00
$575,430.00
$575,430.00

$0.00

Cumulative Actual Total / Expected

Total
750/200
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

288
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:

Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIPFU8061 SAUK CO PF RIVER CLEAN UP
SAUK CO PF RIVER CLEAN UP

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $50,000.00
$50,000.00 $50,000.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $15,035.00
$0.00 $0.00
$0.00 $0.00
$15,035.00 $15,035.00
$15,035.00 $15,035.00
$0.00 $0.00

Removal of debris caused by the diaster from the Baraboo River channel in order to free the water flow.

Location Description:
Sauk County, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

290

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK CO

Match Contributed

Activity Description:

HIPFU8065 SAUK CO/DELLONA CULVERT

REPAIRS

Activity Status:

Under Way

Project Title:

SAUK CO/DELLONA CULVERT REPAIRS

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK CO

Oct 1 thru Dec 31, 2012

N/A
$14,362.00

$0.00
$0.00

$0.00
$0.00

$0.00
($14,362.00)
($14,362.00)

$0.00

Repair damage to culvert caused by the disaster.

Location Description:
Dellona, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

291

To Date
$14,362.00

$14,362.00

$14,362.00
$14,362.00

$14,362.00
$0.00

$0.00
$14,362.00
$14,362.00

$0.00

Cumulative Actual Total / Expected
Total
30/30
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

292
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Rock County

Match Contributed

Activity Description:

HIPFU8102 ROCK CO. (FULTON) PF CULVERT

REPAIRS

ROCK CO. (FULTON) PF CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rock County

Oct 1 thru Dec 31, 2012

N/A
$44,650.00

$0.00
$0.00

$0.00
$0.00

$0.00
($44,650.00)
($44,650.00)

$0.00

To Date
$44,650.00

$44,650.00

$44,650.00
$44,650.00

$44,650.00
$0.00

$0.00
$44,650.00
$44,650.00

$0.00

Culvert replacement and drainage improvements reduce safety hazards from road flooding and to mitigate future damage to an

area flooded in 2008

Location Description:
Fulton, TOWNSHIP

Activity Progress Narrative:

Accomplishments Performance Measures

# of Public Facilities

This Report Period
Total
0

293

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

294

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON CO

Match Contributed

Activity Description:

HIPFU8141 J
JEFFERSON

EFFERSON CO. PF
CO. ROAD AND CULVERT REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2012 To Date
N/A $6,935.00
$6,935.00 $6,935.00
$0.00 $6,934.00
$54.00 $6,934.00
$54.00 $6,934.00
$0.00 $0.00

$0.00 $0.00

$107.00 $6,934.00
$107.00 $6,934.00
$0.00 $0.00

Repair flood damaged culvert and road on Vandre Road and East Hubbleton Road in Milford, WI.

Location Description:
Milford, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

295

Cumulative Actual Total / Expected
Total
70/50
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

296
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HIPFU8151 LAKE DELTON STORMSEWER/ROAD
REPAIRS

LAKE DELTON STORMSEWER/ROAD REPAIRS

Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
LAKE DELTON

Match Contributed

Activity Description:

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
LAKE DELTON

Oct 1 thru Dec 31, 2012 To Date
N/A $345,319.00
$345,319.00 $345,319.00
$0.00 $345,319.00
$0.00 $345,319.00
$0.00 $345,319.00
$0.00 $0.00

$0.00 $0.00
$146,310.00 $345,319.00
$146,310.00 $345,319.00
$0.00 $0.00

Assist in the Bunker Road stormwater conveyance repairs and stabilization ($345,319) and for the restoration and stabilization
of several drainage ravines located near West Delevan Street and Alcan Drive.

Location Description:
Lake Delton, WI

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

298
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Grantee Activity Number: HIPFU8192 JANESVILLE PF ARBOR CULVERT
Activity Title: JANESVILLE PF ARBOR CULVERT

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JANESVILLE

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

JANESVILLE

Oct 1 thru Dec 31, 2012 To Date
N/A $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $39,577.00
$0.00 $0.00
$0.00 $0.00
$39,577.00 $39,577.00
$39,577.00 $39,577.00
$0.00 $0.00

Repair an eroded drainage swale and flood-damaged culvert in the Arbor Ridge Subdivision.

Location Description:

Janesivlle, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

299

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

300
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Grantee Activity Number: HIPFU82011 WEST ALLIS, CITY OF

Activity Title: WEST ALLIS, CITY OF CATCH BASIN

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/05/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Urgent Need WEST ALLIS

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $190,000.00

Total Budget $190,000.00 $190,000.00

Total Obligated $0.00 $190,000.00

Total Funds Drawdown $0.00 $190,000.00
Program Funds Drawdown $0.00 $190,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $99,085.00 $190,000.00

WEST ALLIS $99,085.00 $190,000.00
Match Contributed $0.00 $0.00

Activity Description:
Reimburse the City for CDBG-EAP eligible costs which were unreimbursed from FEMA. Also funds catch basin to prevent
future neighborhood flooding.

Location Description:
West Allis, City of

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

302
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rock Springs, Village of
Match Contributed

Activity Description:

HIPFU8221 ROCK SPRINGS RD. REPAIRS
ROCK SPRINGS RD. REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Rock Springs, Village of

Oct 1 thru Dec 31, 2012 To Date
N/A $223,000.00
$223,000.00 $223,000.00
$176,836.00 $196,919.00
$161,429.00 $174,912.00
$161,429.00 $174,912.00
$0.00 $0.00

$0.00 $0.00
$196,919.00 $196,919.00
$196,919.00 $196,919.00
$0.00 $0.00

REIMBURSEMENT FOR ROAD REPAIRS DAMAGED BY THE DISASTER.

Location Description:
ROCK SPRINGS, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

303

Cumulative Actual Total / Expected

Total
650/500
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

304
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Grantee Activity Number: HIPFU8252 WAUKESHA CO. PF COMMUNITY

CENTER
Activity Title: WAUKESHA CO. PF COMMUNITY CENTER
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
IKE 4 Bucket Pub Inf/Fac ULN
Projected Start Date: Projected End Date:
06/05/2008 12/31/2011
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
Urgent Need Waukesha County
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $2,400,000.00
Total Budget $2,400,000.00 $2,400,000.00
Total Obligated $0.00 $69,985.00
Total Funds Drawdown $0.00 $69,985.00
Program Funds Drawdown $0.00 $69,985.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $69,985.00 $69,985.00
Waukesha County $69,985.00 $69,985.00
Match Contributed $0.00 $0.00

Activity Description:

Funds for the construction of a new community center that is relocated outside of the floodplain.

Location Description:

Oconomowoc, WI

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

306
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of other non-residential structures

Project Number:

IKE 4

Projected Start Date:
06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
JEFFERSON (CITY)

Match Contributed

Activity Description:

HIPFU8281 JEFFERSON, CITY BOAT LAUNCH

RELOCATION

Activity Status:

Under Way

Project Title:

JEFFERSON BOAT LAUNCH RELOCATION

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON (CITY)

Oct 1 thru Dec 31, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$166,677.00
$166,677.00

$0.00

To Date
$200,000.00

$200,000.00

$166,677.00
$166,677.00

$166,677.00
$0.00

$0.00
$166,677.00
$166,677.00

$0.00

RECONSTRUCTION OF PUBLIC BOAT LAUNCH DAMAGED BY FLOODING DISASTER & RELOCATION OF FACILITY TO
FACILITATE PROPER COMPLETION OF RIVERVIEW DRIVE RIVERBANK STAVILIZATION ACTIVITIES

Location Description:

CITY OF JEFFERSON (CONFLUENCE OF ROCK AND CRAWFISH RIVERS)

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

307

Cumulative Actual Total / Expected
Total
0/100

Cumulative Actual Total / Expected
Total
0/0

Community Development Systems
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# of Multifamily Units 0 0/0
# of Singlefamily Units 0 0/0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City County State Zip Status / Accept
Wisconsin - Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement

Project Number:
IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:

HIPFU8312 BEAVER DAM PF
BEAVER DAM CULVERT/BRIDGE REPLACEMENT

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need BEAVER DAM

Overall Oct 1 thru Dec 31, 2012 To Date

Total Projected Budget from All Sources N/A $607,000.00

Total Budget $0.00 $607,000.00

Total Obligated $0.00 $331,442.00

Total Funds Drawdown $0.00 $331,442.00
Program Funds Drawdown $0.00 $331,442.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $331,442.00 $331,442.00

BEAVER DAM $331,442.00 $331,442.00
Match Contributed $0.00 $0.00

Activity Description:

Replace undersized culvert with a bridge, which will allow proper stormwater flow.

Location Description:

Beaver Dam, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

309

Cumulative Actual Total / Expected
Total
0/150
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

310
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Dane County

Match Contributed

Activity Description:

HIPFU8352 DANE CO PF CRYSTAL LAKE RD
REPAIRS

DANE CO PF CRYSTAL LAKE RD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Dane County

Oct 1 thru Dec 31, 2012 To Date
N/A $400,000.00
$400,000.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $0.00

$0.00 $0.00
$400,000.00 $400,000.00
$400,000.00 $400,000.00
$0.00 $0.00

Reconstruction of Crystal Lake and Mussen Roads. These roads were washed out in places, seriously undermined, and
continue to deteriorate. They form an important transportation corridor for residents south of Crystal Lake, and
repair/reconstruction is essential for public safety.

Location Description:
Roxbury, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period Cumulative Actual Total / Expected
Total Total
0 4020/25
311
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

312
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Grantee Activity Number: HIPFU8542 IRON RIDGE PF ER GENERATOR
Activity Title: IRON RIDGE PF ER GENERATOR

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Iron Ridge
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Iron Ridge

Oct 1 thru Dec 31, 2012 To Date
N/A $40,000.00
$40,000.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $40,000.00
$0.00 $0.00
$0.00 $0.00
$40,000.00 $40,000.00
$40,000.00 $40,000.00
$0.00 $0.00

Replacement of an ER generator at the wastewater treatment facility damage by the disaster.

Location Description:
Iron Ridge, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

313

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

314
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Grantee Activity Number: HIPFU8591 BRANDON, VILLAGE OF PF
Activity Title: BRANDON, VILLAGE OF SEWER SYSTEM

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Brandon, Village of

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Brandon, Village of

Oct 1 thru Dec 31, 2012 To Date
N/A $575,964.00
$0.00 $575,964.00
$0.00 $575,964.00
$0.00 $575,964.00
$0.00 $575,964.00
$0.00 $0.00

$0.00 $0.00
$519,816.00 $575,964.00
$519,816.00 $575,964.00
$0.00 $0.00

Construct sewer relief system to handle stormwater and reduce the risk of future sewage back ups into residents' basements.

Location Description:

Brandon, Village of

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0

315

Cumulative Actual Total / Expected
Total
1062/75
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

316
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Waterloo

Match Contributed

Activity Description:

HIPFU8631 WATERLOO PF STREET
WATERLOO S. MONROE ST. REPAIR

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

Waterloo

Oct 1 thru Dec 31, 2012

N/A
$290,000.00

$0.00
$0.00

$0.00
$0.00

$0.00
$25,843.00
$25,843.00

$0.00

Repair South Monroe Street necessary to correct flood damage.

Location Description:
Waterloo, WI

Activity Progress Narrative:

Accomplishments Performance Measures

# of Linear feet of Public Improvement

This Report Period
Total
0

317

To Date
$290,000.00
$290,000.00

$25,483.00
$25,483.00

$25,483.00
$0.00

$0.00
$25,843.00
$25,843.00

$0.00

Cumulative Actual Total / Expected
Total
575/25
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

318
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Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:
Under Way
Project Title:

Construction/reconstruction of water/sewer lines or systems

Project Number:

HIPFU8671 THIENSVILLE, STORM SEWERS PF
THIENSVILLE, STORM SEWERS PF

IKE 4 Bucket Pub Inf/[Fac ULN

Projected Start Date: Projected End Date:

06/08/2008 12/31/2012

Benefit Type: Completed Activity Actual End Date:
Area ()

National Objective:
Urgent Need

Responsible Organization:
Thiensville

Overall Oct 1 thru Dec 31, 2012

Total Projected Budget from All Sources N/A

Total Budget $0.00

Total Obligated $0.00

Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00

Program Income Received $0.00

Total Funds Expended $118,134.00

Thiensville $118,134.00
Match Contributed $0.00

Activity Description:

Repair to stormwarter sewers damaged by the disaster.

Location Description:
THIENSVILLE, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Linear feet of Public Improvement 0
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To Date

$139,063.00
$139,063.00
$139,063.00
$139,063.00

$139,063.00
$0.00

$0.00
$139,063.00
$139,063.00

$0.00

Cumulative Actual Total / Expected

Total
745/150
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

320
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Pleasant Prairie

Match Contributed

Activity Description:

Activity Status:

Under Way
Project Title:

HIPFU8681 PLEASANT PRAIRIE PF
STORMWATER SWALES
PLEASANT PRAIRIE PF STORMWATER SWALES

Bucket Pub Inf/Fac ULN
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Pleasant Prairie

Oct 1 thru Dec 31, 2012

N/A
$1,188,000.00

$40,734.00
$40,734.00

$40,734.00
$0.00

$0.00
$1,014,326.00
$1,014,326.00

$0.00

To Date
$1,188,000.00

$1,188,000.00

$1,115,396.00
$1,115,396.00

$1,115,396.00
$0.00

$0.00
$1,115,396.00
$1,115,396.00

$0.00

Funds to be used to acquire property and demolish a manufacturing building to create open space for the construction of
stormwater detention swales to eliminate health and safety issues related to flooding in the project area.

Location Description:

Pleasant Prairie, WI

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 1
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Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

IKE 4

Projected Start Date:

06/05/2008

Benefit Type:
Area ()

National Objective:

HIPFU8701 SUMNER, TN ROAD REPAIRS
SUMNER, TN ROAD REPAIRS

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/[Fac ULN

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need SUMNER
Overall Oct 1 thru Dec 31, 2012 To Date
Total Projected Budget from All Sources N/A $489,000.00
Total Budget $489,000.00 $489,000.00
Total Obligated $0.00 $489,000.00
Total Funds Drawdown $0.00 $489,000.00
Program Funds Drawdown $0.00 $489,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($214,490.00) $489,000.00
SUMNER ($214,490.00) $489,000.00
Match Contributed $0.00 $0.00
Activity Description:
Repair to roads damaged by the disaster.
Location Description:
Sumner, WI
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public Improvement 0 11165/150
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

324
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
IKE 4

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall

HIPFU8781 FRIESLAND, VIL WATERMAIN
REPLACEMENT
FRIESLAND, VIL WATERMAIN REPLACEMENT

Activity Status:

Under Way

Project Title:

Bucket Pub Inf/Fac ULN

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
Friesland, Village

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Friesland, Village

Match Contributed

Oct 1 thru Dec 31, 2012 To Date
N/A $156,000.00
$156,000.00 $156,000.00
$148,200.00 $148,200.00
$148,200.00 $148,200.00
$148,200.00 $148,200.00
$0.00 $0.00

$0.00 $0.00
$148,200.00 $148,200.00
$148,200.00 $148,200.00
$0.00 $0.00

Activity Description:

REPLACEMENT OF WATERMAIN DAMAGED BY THE DISASTER.

Location Description:
FRIESLAND, VIL

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:

15

Projected Start Date:
06/08/2008

Benefit Type:

Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
SAUK COUNTY

Match Contributed

Activity Description:

HIPLU8061 Sauk/Richland Mit. Study
Sauk/Richland Mit. Study

Activity Status:

Under Way

Project Title:

Strategic Planning

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

SAUK COUNTY

Oct 1 thru Dec 31, 2012 To Date
N/A $11,296.00
$11,296.00 $11,296.00
$0.00 $5,428.00
$0.00 $5,428.00
$0.00 $5,428.00
$0.00 $0.00
$0.00 $0.00
$5,428.00 $5,428.00
$5,428.00 $5,428.00
$0.00 $0.00

Funds to assist in a remediation study to alleviate flooding in the Spring Green Township area.

Location Description:
Sauk Co

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Wisconsin - Not Validated / N
Amount

328
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Grantee Activity Number: HIPLU8141 JEFFERSON CO. STRATEGIC

PLANNING

Activity Title: JEFFERSON CO.STRATEGIC PLANNING

Activitiy Category:
Planning

Project Number:
15

Projected Start Date:
06/05/2008

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Development of an Disaster Resiliecy manual for businesses,.

Location Description:
JEFFERSON COUNTY

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

329

Activity Status:

Under Way

Project Title:

Strategic Planning

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
JEFFERSON CO

Oct 1 thru Dec 31, 2012 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

330
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Relocation payments and assistance
Project Number:

IKE 14

Projected Start Date:
06/05/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Gays Mills

Match Contributed

Activity Description:

HIRH7071 GAYS MILLS HSG RELOCATION
GAYS MILLS HSG RELOCATION

Activity Status:

Under Way

Project Title:
Housing Buyout

Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Gays Mills

Oct 1 thru Dec 31, 2012

N/A
$2,294,000.00

$436,000.00
$244,000.00

$244,000.00
$0.00

$0.00
$0.00
$0.00

$0.00

To Date
$2,294,000.00
$2,294,000.00

$1,424,700.00
$1,232,700.00

$1,232,700.00
$0.00

$0.00
$428,100.00
$428,100.00

$0.00

Relocations payments to acquire/demo/relocate households out of the floodplain and into the new residental downtown area.

Location Description:
Gays Mills, Wi

Activity Progress Narrative:

Accomplishments Performance Measures

Activity funds eligible for DREF (lke

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
127700/994000
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Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 5/10 6/5 11/15 100.00
# Owner Households 0 1 1 5/10 6/5 11/15 100.00
Activity Locations
Address City County State Zip Status / Accept
505 Sunset Gays Mills Wisconsin 54631- No Match / N
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 17
Monitoring Visits 0 1
Audit Visits 0 0
Technical Assistance Visits 0 17
Monitoring/Technical Assistance Visits 1 32
Report/Letter Issued 0 0
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